COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 09/ 2016

ESTI MATE SUMVARY 20: 24: 58
CONTI D C18158- COVBO ESTI MATE NO 0008 PROG SPEC YR 2005
PCN: 18158- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 229.0 DAYS TIME ALLOW 6/30/2018 FI XED COMPLETI ON DAT!
SH 82 GRAND AVENUE BRI DGE (F-0 PERCENT TIME:  25.22 ORI G TIME ALLOW 6/30/2018 FI XED COMPLETI ON DATI
PROJECT NO FBR 0821- 094
SH 82 GRAND AVENUE BRI DGE (F-07-A)
NAME OF ROAD:
PRQJECT COUNTI ES: GARFI ELD
CONTRACTOR:
Granite and RLW Joi nt Venture PAY PERI OD ENDI NG 08/ 20/ 2016 DATE TI ME STARTED 01/05/2016
585 st Beach Street DATE LET 12/ 01/ 2015 DATE WORK BEGAN 01/ 05/ 2016
DATE AWARDED 12/ 17/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 05/ 2016 DATE ACCEPTED
wat sonvi | | e CA 95076 (831) 724- 1011 DATE NOTI CE TO PROCEED 01/ 05/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 48, 735, 890. 47 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMT: $ 63,377, 492. 21 NON-PARTI Ol PATI NG 18, 286, 968. 65 1, 285, 832. 48
PERCENT COWPLETE: 37.52% TOTAL EARNI NGS 18, 286, 968. 65 1,285, 832.48
FUNDS AVAI LABLE: $ 30,448, 921.82 STOCKPI LED MATERI ALS 8, 161. 62 0.00
GROSS EARNI NGS 18, 295, 130. 27 1, 285, 832. 48
TOTAL CLAI VB $ 0.00 RETAI NAGE - 345, 214. 07 -38,574. 97
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 17, 949, 916. 20 1,247, 257.51
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 17, 949, 916. 20 1,247, 257.51
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,247, 257.51

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18158- COVBO

PCN: 18158-BI D

PRQJECT: FBR 0821- 094

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0250 Roadway

0005 201-00000 *Cl earing and G ubbing

0010 202-00001

Renoval of Structure

0015 202-00002

Renoval of Structure (Special)

0020 202-00010

*Renoval of Tree

0025 202-00019

*Renoval of Inlet

0030 202-00021

*Renoval of Manhol e

0035 202-00035

*Renoval of Pipe

0040 202-00080

Renoval of Guard Post

0045 202-00155

Renoval of Wall

0050 202-00155

Renoval of Wall

0055 202-00200 *Renoval of Sidewal k

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
15, 498. 00000
2.000
EACH
2, 700. 00000
62. 000
EACH
422. 67000
132. 000
EACH
783. 00000
4.000
EACH
1, 188. 00000
6. 000
EACH
1, 350. 00000
2,581. 000
LF
57. 56000
11. 000
EACH
274. 44000
2,189. 000
LF
53. 95000
288. 000
LF
53. 95000
1, 044. 040
SY

17. 12000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

2.000
0. 000
2.000

11. 000
4.000
15. 000

106. 000
9. 000
115. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

1, 050. 000
130. 000
1, 180. 000

7.000
0. 000
7.000

980. 500
0. 000
980. 500

258. 000
0. 000
258. 000

1, 044. 040
0. 000
1, 044. 040

Page 2
ESTI MATE RUN 09/ 09/ 2016

20: 24: 58
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
15, 498. 00
0. 00
5, 400. 00
1, 690. 68
6, 340. 05
7, 047. 00
90, 045. 00
0. 00
0. 00
0. 00
8, 100. 00
7,482. 80
67, 920. 80
0. 00
1,921.08
0. 00
52, 897. 98
0. 00
13, 919. 10
0. 00
17, 873. 96



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18158-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0250 Roadway
0060 202-00202 *Renoval of CQutter 438. 000 438. 000
LF 0. 000 0. 00
19. 70000 438. 000 8, 628. 60
0065 202-00203 *Renoval of Curb and CQutter 3, 030. 000 3, 030. 000
LF 0. 000 0. 00
8. 37000 3, 030. 000 25, 361. 10
0070 202-00207 *Renoval of Brick Pavers 1, 616. 000 1, 438. 050
SY 0. 000 0. 00
16. 63000 1, 438. 050 23,914. 77
0075 202-00210 *Rermoval of Concrete Pavenent 4,702. 000 1,153.870
Sy 154. 220 2,331.81
15. 12000 1, 308. 090 19, 778. 32
0080 202-00220 *Renoval of Asphalt Mat 21, 405. 000 5, 519. 080
SY 2,167.620 24,342. 37
11. 23000 7,686. 700 86, 321. 64
0085 202- 00250 *Renoval of Pavenent Marking 2, 000. 000 421. 300
SF 0. 000 0. 00
2.97000 421. 300 1, 251. 26
0090 202- 00300 Renoval O Buil ding(s) 4. 000 3. 000
LS 0. 000 0. 00
17, 982. 00000 3. 000 53, 946. 00
0095 202- 00420 Renoval of Pedestrian Rail 222.000 222.000
LF 0. 000 0. 00
13. 50000 222.000 2,997.00
0100 202-00700 *Renoval of Light Standard 5. 000 0. 000
EACH 1. 000 633. 00
633. 00000 1. 000 633. 00
0105 202-00827 *Renoval of Pull Box 3. 000 1. 000
EACH 0. 000 0. 00
194. 77000 1. 000 194. 77
0110 202-01000 *Renoval of Fence 84. 000 80. 000
LF 0. 000 0. 00
8. 80000 80. 000 704. 00



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18158-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0250 Roadway
0115 202-01170 Renoval of Guardrail Type 7 2,760. 000 0. 000
LF 0. 000 0. 00
12. 28000 0. 000 0. 00
0120 203-00010 *Uncl assi fied Excavation (Conplete In Place) 16, 010. 000 1, 533. 000
cY 3, 995. 000 119, 051. 00
29. 80000 5,528. 000 164, 734. 40
0125 203- 00060 *Enbankment Material (Conplete In Place) 18, 706. 000 1, 496. 220
cY 1,112. 000 16, 691. 12
15. 01000 2,608. 220 39, 149. 38
0130 203-00100 *Mick Excavation 33. 330 12. 220
CY 0. 000 0. 00
46. 33000 12. 220 566. 15
0135 203-00510  Rock Fill (Special) 13, 512. 000 491. 200
CY 0. 000 0. 00
55. 63000 491. 200 27, 325. 46
0140 203-01500 *Bl adi ng 100. 000 10. 000
HOUR 0. 000 0. 00
166. 32000 10. 000 1, 663. 20
0145 203-01510 *Backhoe 100. 000 44. 500
HOUR 0. 000 0. 00
166. 32000 44. 500 7,401. 24
0150 203-01550 *Dozi ng 100. 000 1. 000
HOUR 0. 000 0. 00
120. 96000 1. 000 120. 96
0155 203-01594 *Conbi nati on Loader 16. 000 12. 000
HOUR 0. 000 0. 00
127. 44000 12. 000 1, 529. 28
0160 203-01597 *Pot hol i ng 80. 000 56. 500
HOUR 3. 000 719. 28
239. 76000 59. 500 14, 265. 72
0162 203-02330 Laborer / CO- 007 MCR No. 1 200. 000 69. 000
HOUR 0. 000 0. 00
34.83000 69. 000 2,403. 27



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18158- BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0250 Roadway
0165 206- 00066 *Structure Backfill (Flowable Fly Ash) 200. 000 195. 000
cY 5. 000 1, 107. 00
221. 40000 200. 000 44, 280. 00
0170 207-00205 *Topsoi | 170. 000 0. 000
CY 0. 000 0. 00
80. 46000 0. 000 0. 00
0175 208-00002 Erosion Log (12 Inch) 10, 000. 000 732.000
LF 250. 000 940. 00
3. 76000 982. 000 3,692.32
0180 208-00020 Silt Fence 500. 000 0. 000
LF 0. 000 0. 00
1. 83000 0. 000 0. 00
0185 208-00035  Aggregate Bag 1, 500. 000 1, 178. 000
LF 30. 000 97. 20
3. 24000 1, 208. 000 3,913.92
0190 208-00040 Check Dam 40. 000 0. 000
EACH 0. 000 0. 00
105. 84000 0. 000 0. 00
0195 208- 00045 Concrete Washout Structure 4. 000 2.000
EACH 0. 000 0. 00
10, 265. 64000 2.000 20, 531. 28
0200 208- 00051 StormDrain Inlet Protection (Type 1) 1, 000. 000 179. 000
LF 30. 000 129. 60
4. 32000 209. 000 902. 88
0205 208- 00052 StormDrain Inlet Protection (Type 2) 500. 000 0. 000
LF 0. 000 0. 00
4. 32000 0. 000 0. 00
0210 208-00070 *Vehi cl e Tracking Pad 4.000 4.000
EACH 0. 000 0. 00
1, 063. 80000 4. 000 4, 255. 20
0215 208-00103 Renoval and Di sposal of Sedinent (Labor) 500. 000 51. 000
HOUR 0. 500 18. 54
37. 08000 51. 500 1, 909. 62



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18158-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 Roadway

0220 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 100. 000 8. 000
HOUR 0. 500 47. 44
94. 88000 8. 500 806. 48
0225 208-00106  Sweepi ng (Sedi ment Renoval) 2, 000. 000 222.500
HOUR 48. 000 7,231.68
150. 66000 270. 500 40, 753. 53
0230 208- 00206 Erosi on Control Supervisor 670. 000 150. 000
DAY 28. 000 9, 072. 00
324. 00000 178. 000 57,672.00
0235 208- 00300 Tenporary Berns 3, 050. 000 1, 300. 000
LF 1, 750. 000 4, 480. 00
2.56000 3, 050. 000 7,808. 00
0240 210-00001 Reset Structure 1. 000 0. 500
EACH 0. 000 0. 00
26, 570. 64000 0. 500 13, 285. 32
0245 210- 00750 *Reset Light Standard 4. 000 0. 000
EACH 0. 000 0. 00
1, 688. 01000 0. 000 0. 00
0250 210-00810 Reset Ground Sign Wayfinding ST-Al 1. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0255 210- 00810 Reset Gound Sign Messages Wayfinding ST-Al 1. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0260 210- 01050 *Reset Chain Link Fence 296. 000 0. 000
LF 0. 000 0. 00
34. 45000 0. 000 0. 00
0265 210-01130 *Reset CQuardrail Type 3 111. 000 0. 000
LF 0. 000 0. 00
18. 90000 0. 000 0. 00
0270 210-01170 Reset Quardrail Type 7 2,760. 000 0. 000
LF 0. 000 0. 00

11. 88000 0. 000 0. 00



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18158-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
0275 210- 04010 *Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
612. 36000 0. 000 0.00
0280 210- 04015 *Modi fy Manhol e 5. 000 4.000
EACH 0. 000 0. 00
311. 04000 4.000 1,244.16
0285 210- 04020 *Modi fy Inlet 3. 000 3. 000
EACH 0. 000 0. 00
1, 420. 20000 3. 000 4, 260. 60
0290 210- 04050 *Adj ust Val ve Box 5. 000 0. 000
EACH 0. 000 0. 00
378. 00000 0. 000 0.00
0295 212-00006 Seedi ng (Native) 3.270 0. 000
ACRE 1. 000 1, 036. 80
1, 036. 80000 1. 000 1, 036. 80
0300 212-00022 Seedi ng (Riparian) 0. 200 0. 000
ACRE 0. 000 0. 00
1, 609. 20000 0. 000 0.00
0305 212-00032 Soi | Condi ti oni ng 3. 400 0. 000
ACRE 1. 000 2,018.52
2, 018. 52000 1. 000 2,018.52
0310 213-00002 Mul ching (Weed Free Hay) 3. 300 0. 000
ACRE 0. 000 0. 00
937. 44000 0. 000 0.00
0315 213-00005 Ml chi ng (Decorative) 60. 000 0. 000
CF 0. 000 0. 00
9. 72000 0. 000 0.00
0320 213-00008 Mul ching (Wod Chi p) 3, 275. 000 0. 000
CF 0. 000 0. 00
8.21000 0. 000 0.00
0325 213-00012 Spray-on Ml ch Bl anket 2.000 0. 000
ACRE 0. 000 0. 00
2, 970. 00000 0. 000 0.00



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18158-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
0330 213-00061 Mil ch Tacki fier 607. 000 0. 000
LB 0. 000 0. 00
2.70000 0. 000 0. 00
0335 213-00500 Tree Grate 2.000 0. 000
EACH 0. 000 0. 00
3, 780. 00000 0. 000 0. 00
0340 214-00000 Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
15, 660. 00000 0. 000 0. 00
0345 214-00201 Deci duous Tree (Tubeling) 75. 000 0. 000
EACH 0. 000 0. 00
9. 61000 0. 000 0. 00
0350 214-00225 Deci duous Tree (2.5 Inch Caliper) 2.000 0. 000
EACH 0. 000 0. 00
351. 00000 0. 000 0. 00
0355 214-01010 Brush Layer Cutting 70. 000 0. 000
EACH 0. 000 0. 00
3. 24000 0. 000 0. 00
0360 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 8, 000. 000 0. 000
d ass
Sy 5, 000. 000 11, 050. 00
2.21000 5, 000. 000 11, 050. 00
0365 240- 00000 Wldlife Biologist 175. 000 90. 000
HOUR 60. 000 6, 156. 00
102. 60000 150. 000 15, 390. 00
0370 240-00010 Renoval of Nests 125. 000 20. 000
HOUR 0. 000 0. 00
132. 89000 20. 000 2, 657.80
0375 240- 00020 Netting 3, 000. 000 1, 650. 000
SY 0. 000 0. 00
10. 94000 1, 650. 000 18, 051. 00
0380 304- 06000 *Aggregat e Base Course (C ass 6) 5, 736. 000 111.770
TON 0. 000 0. 00
34. 34000 111.770 3,838.18



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18158-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0250 Roadway
0385 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 184. 000 39. 220
TON 27.540 6, 692. 22
243. 00000 66. 760 16, 222. 68
0390 403-34721  *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 793. 000 0. 000
TON 0. 000 0. 00
108. 87000 0. 000 0. 00
0395 403-34771 *Hot M x Asphalt (Gading SX) (75) (PG 76-28) 804. 000 0. 000
TON 0. 000 0. 00
109. 08000 0. 000 0. 00
0400 412-00600 Concrete Pavenent (6 Inch) 218. 000 0. 000
SY 0. 000 0. 00
77.72000 0. 000 0. 00
0405 412-00800 *Concrete Pavenment (8 Inch) 4, 970. 000 0. 000
SY 0. 000 0. 00
124. 03000 0. 000 0. 00
0410 412-00801 Concrete Pavenent (8 Inch) (Special) 796. 000 0. 000
SY 0. 000 0. 00
163. 07000 0. 000 0. 00
0415 412-01000 Concrete Pavenent (10 Inch) 7, 609. 000 83. 650
SY 0. 000 0. 00
133. 38000 83. 650 11, 157. 24
0420 412-01001 Concrete Pavenent (10 Inch) (Special) 166. 000 45. 330
SY 0. 000 0. 00
166. 65000 45. 330 7,554. 24
0425 420-00113 Ceotextile (Drainage) (dass 2) 145. 000 0. 000
SY 0. 000 0. 00
5. 40000 0. 000 0. 00
0430 420- 00200 Geotextile (Weed Barrier) 64. 000 0. 000
SY 0. 000 0. 00
3.52000 0. 000 0. 00
0435 506- 00036 *Gouted Riprap (36 Inch) (Special) 69. 000 56. 560
CY 0. 000 0. 00
233. 28000 56. 560 13, 194. 32



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 18158-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
0440 506-00210 *Riprap (9 Inch) 2, 837. 000 0. 000
TON 0. 000 0. 00
66. 33000 0. 000 0. 00
0445 506- 00226 Riprap (24 Inch) 842. 000 0. 000
TON 0. 000 0. 00
80. 60000 0. 000 0. 00
0450 507- 00000 Concrete Slope and Ditch Paving 0. 300 0. 000
CY 0. 000 0. 00
9, 937. 08000 0. 000 0. 00
0455 514-00100 Hand Rai | 27.000 0. 000
LF 0. 000 0. 00
108. 00000 0. 000 0. 00
0460 601- 01000 Concrete Cass B 12. 000 0. 000
CY 0. 000 0. 00
1, 386. 70000 0. 000 0. 00
0465 601-21010 Precast Concrete Unit 8. 000 0. 000
CY 0. 000 0. 00
7,560. 00000 0. 000 0. 00
0470 601- 40002 *Masonry Veneer (Brick) 210. 000 0. 000
SF 0. 000 0. 00
40. 87000 0. 000 0. 00
0475 601- 40007 *Qut Stone Veneer (Ashler) 1, 242. 000 0. 000
SF 0. 000 0. 00
60. 33000 0. 000 0. 00
0480 602- 00000 *Rei nforcing Steel 6, 042. 000 201. 000
LB 0. 000 0. 00
0. 93160 201. 000 187. 25
0485 603-01125 *12 Inch Reinforced Concrete Pipe (Conplete In Place) 254. 000 0. 000
LF 0. 000 0. 00
108. 00000 0. 000 0. 00
0490 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 209. 000 143. 000
LF 216. 010 23, 620. 69
109. 35000 359. 010 39, 257. 74



CONTI D C18158- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18158-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0250 Roadway
0495 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 2,717.000 2,619. 180
LF 0. 000 0. 00
345. 49000 2,619. 180 904, 900. 50
0500 603-01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 203. 000 21. 800
LF 0. 000 0. 00
186. 84000 21. 800 4,073.11
0505 603- 01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 168. 000 52. 200
LF 115. 800 36, 143. 50
312.12000 168. 000 52, 436. 16
0510 603-01425 *42 Inch Reinforced Concrete Pipe (Conplete In Place) 416. 000 416. 000
LF 0. 000 0. 00
277.56000 416. 000 115, 464. 96
0515 603-02185 *23x14 Inch Reinforced Concrete Pipe (Conplete In 87. 000 0. 000
Pl ace)
LF 0. 000 0. 00
155. 52000 0. 000 0. 00
0520 603-02245 *30x19 Inch Reinforced Concrete Pipe Elliptical 340. 000 64. 000
(Conplete In LF 0. 000 0. 00
193. 32000 64. 000 12,372.48
0525 603-02270 *34x22 Inch Reinforced Concrete Pipe Elliptical 61. 000 0. 000
LF 0. 000 0. 00
189. 00000 0. 000 0. 00
0530 603-05024 *24 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
1, 526. 04000 0. 000 0. 00
0535 603-05042 *42 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
3, 108. 24000 1. 000 3,108. 24
0540 603-50006 *6 Inch Plastic Pipe 184. 000 145. 070
LF 0. 000 0. 00
12. 96000 145. 070 1,880.11
0545 603- 50006 *6 Inch Plastic Pipe Sanitary 25. 000 0. 000
LF 0. 000 0. 00
109. 08000 0. 000 0. 00



CONTI D C18158- COVBO

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12

PCN: 18158-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0008 20: 24: 58
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
0550 603-50012 *12 Inch Plastic Pipe 61. 000 12. 000
LF 0. 000 0. 00
68. 96000 12. 000 827. 52
0555 604- 00305 *Inlet Type C (5 Foot) 5. 000 0. 000
EACH 0. 000 0. 00
5, 292. 00000 0. 000 0.00
0560 604- 00310 *Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 428. 16000 0. 000 0.00
0565 604- 13005 *Inlet Type 13 (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
5, 076. 00000 3. 000 15, 228. 00
0570 604- 13010 *Inlet Type 13 (10 Foot) 1. 000 0. 000
EACH 1. 000 8, 013. 60
8, 013. 60000 1. 000 8, 013. 60
0575 604- 16005 *Inlet Type 16 (5 Foot) 9. 000 0. 000
EACH 2. 000 12, 106. 80
6, 053. 40000 2.000 12, 106. 80
0580 604- 19005 Inl et Special (5 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
5, 594. 40000 0. 000 0.00
0585 604- 19105 *Inlet Type R L 5 (5 Foot) 8. 000 1.000
EACH 0. 000 0. 00
7,111. 80000 1. 000 7,111. 80
0590 604- 19110 *Inlet Type R L 5 (10 Foot) 6. 000 2.000
EACH 0. 000 0. 00
11, 735. 28000 2.000 23, 470. 56
0595 604- 19115 *Inlet Type R L 5 (15 Foot) 2. 000 0. 000
EACH 1.000 13, 643. 64
13, 643. 64000 1. 000 13, 643. 64
0600 604- 19210 *Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
0. 00

16, 394. 40000 0. 000



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 18158-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
0605 604- 19305 *Inlet Type R L 15 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
15, 444. 00000 0. 000 0. 00
0610 604-19310 *Inlet Type R L 15 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
21, 222. 00000 0. 000 0. 00
0615 604-19710 *Inlet Special (Trench Drain) (10 Inch Wdth) 640. 000 0. 000
LF 0. 000 0. 00
83. 70000 0. 000 0. 00
0620 604- 25005 *Vane Grate Inlet (5 Foot) 4.000 0. 000
EACH 0. 000 0. 00
4, 865. 40000 0. 000 0. 00
0625 604- 25006 *Vane Grate Inlet Special (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4, 865. 40000 0. 000 0. 00
0630 604- 25010 *Vane Grate Inlet (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
14, 320. 80000 0. 000 0. 00
0635 604- 30000 *Manhol e Sl ab Base (Speci al) 2.000 2.000
EACH 0. 000 0. 00
53, 886. 60000 2.000 107, 773. 20
0640 604- 30005 *Manhol e Sl ab Base (5 Foot) 7.000 1.000
EACH 1.000 5,194. 80
5, 194. 80000 2. 000 10, 389. 60
0645 604-30010 *Manhol e Sl ab Base (10 Foot) 16. 000 7.000
EACH 0. 000 0. 00
8, 377. 56000 7.000 58, 642. 92
0650 604-30015 *Manhol e Sl ab Base (15 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
10, 557. 00000 5. 000 52, 785. 00
0655 604- 30020 *Manhol e Sl ab Base (20 Foot) 7.000 7.000
EACH 0. 000 0. 00
8, 537. 40000 7.000 59, 761. 80



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PON: 18158- BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 Roadway
0660 604-31015 *Manhol e Box Base (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
11, 761. 20000 1. 000 11, 761. 20
0665 604-39000 Manhol e Speci al 2.000 1. 000
EACH 0. 000 0. 00
8, 724. 89000 1. 000 8,724.89
0670 604-39011 *Manhol e Special (10 Foot) (Install Only) 1. 000 1. 000
EACH 0. 000 0. 00
5, 132. 20000 1. 000 5,132. 20
0675 604-39025 *Manhol e Special (25 Foot) 2.000 2.000
EACH 0. 000 0. 00
30, 018. 60000 2.000 60, 037. 20
0680 604-39030 *Manhol e Special (30 Foot) 2.000 2.000
EACH 0. 000 0. 00
34, 095. 60000 2.000 68, 191. 20
0685 604- 39050 Manhol e (Traffic Managenment System) 1. 000 0. 000
EACH 0. 000 0. 00
4, 308. 75000 0. 000 0. 00
0690 607-11525 *Fence (Plastic) 2,000. 000 0. 000
LF 0. 000 0. 00
4. 48000 0. 000 0. 00
0695 607-11580 *Fence (Tenporary) 174. 000 0. 000
LF 0. 000 0. 00
11. 88000 0. 000 0. 00
0700 608-00000 Concrete Sidewal k 404. 000 166. 670
SY -154. 000 -8,875.02
57. 63000 12. 670 730. 17
0705 608- 00005 Concrete Sidewal k (Special) 2,940. 000 13. 420
SY 0. 000 0. 00
60. 61000 13. 420 813. 39
0710 608-00010 Concrete Curb Ranp 37.590 37.590
SY 0. 000 0. 00
87. 38000 37.590 3,284.61



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 18158-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
0715 608- 00012 Curb Ranp (Special) 29. 000 0. 000
Sy 0. 000 0. 00
88. 74000 0. 000 0. 00
0720 608-00015 Det ect abl e Vr ni ngs 516. 000 60. 000
SF 0. 000 0. 00
62. 75000 60. 000 3, 765. 00
0725 608- 00050 *Brick Pavers 18, 409. 000 18. 660
SF 0. 000 0. 00
32. 02000 18. 660 597. 49
0730 608- 00060 *St one Pavers 2,521. 000 0. 000
SF 0. 000 0. 00
40. 05000 0. 000 0. 00
0735 608- 01000 *Bi tunmi nous Si dewal k 259. 410 259. 410
TON 0. 000 0. 00
243. 00000 259. 410 63, 036. 63
0740 609- 20010 Curb Type 2 (Section B) 25. 000 0. 000
LF 0. 000 0. 00
34. 62000 0. 000 0. 00
0745 609-21010 Curb and Gutter Type 2 (Section I-B) 2,124.000 0. 000
LF 0. 000 0. 00
34. 47000 0. 000 0. 00
0750 609-21020 Curb and Gutter Type 2 (Section Il-B) 416. 000 35. 000
LF 0. 000 0. 00
38. 85000 35. 000 1,359.75
0755 609-21023 Curb and Gutter Type 2 (Section Il-B) (Special) 430. 000 0. 000
LF 0. 000 0. 00
38. 79000 0. 000 0. 00
0760 609- 24000 CQutter Type 2 (Special) 55. 000 0. 000
LF 0. 000 0. 00
55. 74000 0. 000 0. 00
0765 609- 24002 Qutter Type 2 (2 Foot) 52. 000 11. 500
LF 0. 000 0. 00
23. 38000 11. 500 268. 87
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PCON: 18158-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
0770 609-40010 Curb Type 4 (Section B) 183. 000 0. 000
LF 0. 000 0. 00
21.57000 0. 000 0.00
0775 613-00200 *2 Inch Electrical Conduit 1, 446. 000 1, 446. 000
LF 0. 000 0. 00
17. 85000 1, 446. 000 25,811. 10
0780 613-00400 *4 Inch Electrical Conduit 5, 741. 000 5, 106. 000
LF 0. 000 0. 00
18. 94000 5, 106. 000 96, 707. 64
0785 613-00600 *6 Inch Electrical Conduit 112. 000 70. 000
LF 0. 000 0. 00
51. 51000 70. 000 3,605.70
0790 613-01075 *3/4 Inch Electrical Conduit (Plastic) 305. 000 0. 000
LF 49. 000 159. 25
3. 25000 49. 000 159. 25
0795 613-01100 *1 Inch Electrical Conduit (Plastic) 120. 000 0. 000
LF 9. 000 34.11
3.79000 9. 000 34.11
0800 613-01125 *1-1/4 Inch Electrical Conduit (Plastic) 45. 000 0. 000
LF 0. 000 0. 00
6. 49000 0. 000 0.00
0805 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 100. 000 24.000
LF 860. 000 9, 305. 20
10. 82000 884. 000 9, 564. 88
0810 613-01300 *3 Inch Electrical Conduit (Plastic) 290. 000 0. 000
LF 4. 000 28.12
7.03000 4.000 28.12
0815 613-07001 *Type One Pull Box 7.000 0. 000
EACH 0. 000 0. 00
319. 21000 0. 000 0.00
0820 613-07002 *Type Two Pull Box 9. 000 0. 000
EACH 0. 000 0. 00
481. 52000 0. 000 0.00



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PON: 18158- BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
0825 613-08000 *Vault (Install Only) 6. 000 1. 000
EACH 0. 000 0. 00
6, 893. 78000 1. 000 6,893.78
0830 613-16000 *Lumi nai re (Special) 179. 000 0. 000
EACH 0. 000 0. 00
2,692. 22000 0. 000 0. 00
0835 613- 20000 *Light Standard and Luninaire (Install 4. 000 0. 000
EACH 0. 000 0. 00
349. 50000 0. 000 0. 00
0840 613-40000 *Concrete Foundation Pad 1. 000 0. 000
EACH 0. 000 0. 00
916. 50000 0. 000 0. 00
0845 613-40010 *Li ght Standard Foundati on 7.000 0. 000
EACH 0. 000 0. 00
1,175. 11000 0. 000 0. 00
0850 613-50100 *Lighting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
32,581. 81000 0. 000 0. 00
0855 613-50130 *4-Pl ex Receptacle (Wth Back Box and Cover) 17. 000 0. 000
EACH 0. 000 0. 00
281. 33000 0. 000 0. 00
0860 614-00012 *Sign Panel (Cass I1) 24.000 0. 000
SF 0. 000 0. 00
37.80000 0. 000 0. 00
0865 614-00013 *Sign Panel (Cass I11) 95. 000 0. 000
SF 0. 000 0. 00
41. 04000 0. 000 0. 00
0870 614-00025 *Sign Panel (Cass |) (Install Only) 6. 000 0. 000
SF 0. 000 0. 00
27.00000 0. 000 0. 00
0875 614-00037 Si gn Panel (Special) ST-G Ped-Bi ke Directional 2. 000 0. 000
EACH 0. 000 0. 00
2,311. 20000 0. 000 0. 00



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 18
PCN: 18158-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
0880 614- 00041 *Si gn Post (Special) 4.000 0. 000
EACH 0. 000 0. 00
1, 026. 00000 0. 000 0. 00
0885 614-00041 Si gn Post (Special) 4 Inch Square - Length A 1. 000 0. 000
EACH 0. 000 0. 00
475. 20000 0. 000 0. 00
0890 614-00041 Sign Post (Special) 4 Inch Square - Length B 2. 000 0. 000
EACH 0. 000 0. 00
669. 60000 0. 000 0. 00
0895 614-00041 Sign Post (Special) 3 Inch Round - Length A 3. 000 0. 000
EACH 0. 000 0. 00
55. 08000 0. 000 0. 00
0900 614-00041 Si gn Post (Special) Bracket - Break Safe AS4 4 Inch 1. 000 0. 000
Rect angu
EACH 0. 000 0. 00
1, 188. 00000 0. 000 0. 00
0905 614-00041 Si gn Post (Special) Bracket - 3 Inch Round Base 4. 000 0. 000
EACH 0. 000 0. 00
432. 00000 0. 000 0. 00
0910 614-41400 *Monot ube Overhead Sign Bridge (14 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
40, 716. 00000 0. 000 0. 00
0915 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 1, 000. 000 0. 000
LF 0. 000 0. 00
2. 06000 0. 000 0. 00
0920 614-87333 *Closed Gircuit Television Canera (Traffic 1. 000 0. 000
Surveill ance)
EACH 0. 000 0. 00
17, 772. 78000 0. 000 0. 00
0925 619-00002 *Wat er Service 19. 000 19. 000
EACH 0. 000 0. 00
4,228. 20000 19. 000 80, 335. 80
0930 619- 00007 *Connect To Existing Waterline 13. 000 5. 000
EACH 7.000 13, 759. 20
1, 965. 60000 12. 000 23,587. 20



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
PCN: 18158-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0008 20:24: 58

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0250  Roadway
0935 619-06060 *6 Inch Ductile Iron Pipe 32.000 6. 500
LF 18. 500 3,476.52
187. 92000 25. 000 4,698. 00
0940 619-06080  *8 Inch Ductile Iron Pipe 905. 000 798. 000
LF 76. 500 26,934.12
352. 08000 874. 500 307, 893. 96
0945 619-06100  *10 Inch Ductile Iron Pipe 55. 000 0. 000
LF 43. 000 10, 820. 52
251. 64000 43. 000 10, 820. 52
0950 619-06120  *12 Inch Ductile Iron Pipe 1, 070. 000 0. 000
LF 0. 000 0.00
178. 20000 0. 000 0. 00
0955 619-06160 *16 Inch Ductile Iron Pipe 831. 000 652. 330
LF 161. 500 48, 139. 92
298. 08000 813. 830 242, 586. 45
0955 MATERI AL ALLOMNCE 0. 000
LF 0. 000 0.00
61. 40000 0. 000 0. 00
0960 619-10160  *16 Inch Wl ded Steel Pipe 38. 000 27.500
LF 0. 000 0.00
631. 78000 27.500 17, 373. 95
0960 MATERI AL ALLOMNCE 10. 500
LF 0. 000 0.00
73. 68000 10. 500 773. 64
0965 619-10200  *20 Inch Vel ded Steel Pipe 131. 000 13. 000
LF 0. 000 0.00
87. 48000 13. 000 1,137.24
0965 MATERI AL ALLOMNCE 118. 000
LF 0. 000 0.00
62. 61000 118. 000 7,387.98
0970 619-10240  *24 Inch Wl ded Steel Pipe 109. 000 109. 000
LF 0. 000 0.00
132. 84000 109. 000 14, 479. 56



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 18158-BI D ESTI MATE RUN
PRQJECT: FBR 0821- 094 ESTI MATE NO 0008
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 Roadway

0970 MATERI AL  ALLOWANCE 0. 000
LF 0. 000 0. 00
121. 60000 0. 000 0.00
0971 900-00014 Added Item (Lunmp Sum)/ / CO 002 Waterline Casing Pipe 1. 000 0. 000
Spacers and Rubber Seal s
LS 1. 000 18, 416. 88
18, 416. 88000 1. 000 18, 416. 88
0975 619- 50060 3/4 Inch Plastic Pipe 340. 000 0. 000
LF 0. 000 0. 00
5. 40000 0. 000 0.00
0980 619-50120 1-1/2 Inch Plastic Pipe 840. 000 0. 000
LF 0. 000 0. 00
8. 64000 0. 000 0.00
0985 619-50160 2 Inch Plastic Pipe 716. 000 0. 000
LF 0. 000 0. 00
10. 80000 0. 000 0.00
0990 619- 50200 2-1/2 Inch Plastic Pipe 62. 000 0. 000
LF 0. 000 0. 00
11. 34000 0. 000 0.00
0995 619- 50240 3 Inch Plastic Pipe 540. 000 0. 000
LF 0. 000 0. 00
11. 88000 0. 000 0.00
1000 619-50320 4 Inch Plastic Pipe 1, 040. 000 0. 000
LF 0. 000 0. 00
16. 20000 0. 000 0.00
1005 619-71516 *2 Inch Air and Vacuum Val ve 2.000 0. 000
EACH 0. 000 0. 00
4, 833. 00000 0. 000 0.00
1010 619- 75000 *Cast |ron Val ve Box 24. 000 11. 000
EACH 13. 000 12,874. 68
990. 36000 24.000 23,768. 64
1015 619-75048 *6 Inch Gate Val ve 4.000 2.000
EACH 2. 000 3,170. 88

1, 585. 44000 4.000 6,341.76
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PON: 18158- BI D ESTI MATE RUN 09/ 09/ 2016
PRQIECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
1020 619-75064 *8 Inch Gate Valve 11. 000 5. 000
EACH 5. 000 10, 994. 40
2,198. 88000 10. 000 21, 988. 80
1025 619-76120 *12 Inch Butterfly Valve 3. 000 0. 000
EACH 0. 000 0. 00
2,958.12000 0. 000 0. 00
1030 619-76128 *16 Inch Butterfly Valve 8. 000 6. 000
EACH 2.000 9,192. 90
4,596. 45000 8. 000 36, 771. 60
1035 621-00450 *Det our Pavenent 4,106. 630 3,618.120
SY 488. 510 33,961. 22
69. 52000 4, 106. 630 285, 492. 92
1040 621- 00500 *Tenporary Bridge 1. 000 0. 900
LS 0. 000 0. 00
418, 999. 56000 0. 900 377, 099. 60
1045 623-00156 Irrigation Bubbler 4. 000 0. 000
EACH 0. 000 0. 00
12. 96000 0. 000 0. 00
1050 623-01708 1 Inch Backfl ow Preventer 1. 000 0. 000
EACH 0. 000 0. 00
598. 32000 0. 000 0. 00
1055 623-03108 1 Inch Automatic Control Valve 1. 000 0. 000
EACH 0. 000 0. 00
152. 27000 0. 000 0. 00
1060 623-04008 1 Inch Quick-Coupl er Valve 8. 000 0. 000
EACH 0. 000 0. 00
142. 56000 0. 000 0. 00
1065 623-05012 1-1/2 Inch Gate Valve 1. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
1070 623-06900 Val ve Box 11. 000 0. 000
EACH 0. 000 0. 00
58. 32000 0. 000 0. 00
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PON: 18158- BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
1075 623-08108 8 Station Autonatic Controller 1. 000 0. 000
EACH 0. 000 0. 00
3,119. 04000 0. 000 0. 00
1080 625- 00000 *Construction Surveying 1. 000 0.912
LS 0. 088 28, 771.95
326, 953. 94000 1. 000 326, 953. 94
1085 625- 00001 Construction Surveying (Hourly) 66. 670 44.500
HOUR 2.500 405. 00
162. 00000 47. 000 7,614.00
1090 626-00100 *Mobi | i zation (without Autopay) 18158 1. 000 0. 700
LS 0. 000 0. 00
9, 685, 475. 73000 0. 700 6, 779, 833. 01
1095 626-01000 *Public Information Services 0. 000 0. 000
LS 0. 000 0. 00
479, 520. 00000 0. 000 0. 00
1096 900- 00010 Added Item (Hour)/ CO-003 Public Information Services 2, 400. 000 619. 500
HOUR 0. 000 0. 00
199. 80000 619. 500 123, 776. 10
1100 627- 00005 *Epoxy Pavement Mar ki ng 22.000 0. 000
GAL 0. 000 0. 00
162. 00000 0. 000 0. 00
1105 627-00011 *Pavenent Marking Paint (Waterborne) 80. 000 11. 000
GAL 12. 000 972. 00
81. 00000 23. 000 1, 863. 00
1110 630-00000  *Fl aggi ng 39, 000. 000 8, 194. 250
HOUR 1, 731. 000 48, 416. 07
27.97000 9, 925. 250 277, 609. 24
1115 630- 00007 *Traffic Control Inspection 160. 000 39. 000
DAY 6. 000 1, 166. 40
194. 40000 45. 000 8, 748. 00
1120 630- 00012 *Traffic Control Managenent 850. 000 204. 000
DAY 43. 000 51, 084. 00
1, 188. 00000 247.000 293, 436. 00
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PCN: 18158-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0250 Roadway
1125 630- 00040 *Traffic Incident Managenent Plan Devel opnent 1. 000 0. 000
LS 0. 000 0. 00
5, 184. 00000 0. 000 0.00
1130 630-00041 *Traf fic Incident Managenent Plan |nplenmentation 24. 000 0. 000
MON 0. 000 0. 00
729. 00000 0. 000 0. 00
1135 630- 80001 *Fl ashi ng Beacon (Portabl e) 15. 000 0. 000
EACH 0. 000 0. 00
162. 00000 0. 000 0. 00
1140 630- 80002 *Fl ashi ng Beacon (Sol ar) 16. 000 4.000
EACH 0. 500 405. 00
810. 00000 4.500 3, 645. 00
1145 630- 80335 *Barricade (Type 3 MA) (Tenporary) 22.000 10. 000
EACH 0. 000 0. 00
216. 00000 10. 000 2,160. 00
1150 630-80341 *Construction Traffic Sign (Panel Size A) 204. 000 102. 000
EACH 0. 000 0. 00
54. 00000 102. 000 5, 508. 00
1155 630- 80342 *Construction Traffic Sign (Panel Size B) 185. 000 60. 000
EACH 0. 000 0. 00
54. 00000 60. 000 3, 240. 00
1160 630-80343 *Construction Traffic Sign (Panel Size C) 107. 000 20. 000
EACH 0. 000 0. 00
54. 00000 20. 000 1, 080. 00
1165 630- 80344 *Construction Traffic Sign (Special) 1, 000. 000 350. 625
SF 0. 000 0. 00
19. 44000 350. 625 6, 816. 15
1170 630-80350 *Vertical Panel 200. 000 7.500
EACH 0. 000 0. 00
54. 00000 7.500 405. 00
1175 630- 80355 *Portabl e Message Sign Panel 10. 000 3. 000
EACH 0. 000 0. 00
1, 080. 00000 3. 000 3, 240. 00
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PCN: 18158-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
1180 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 7. 000 3. 500
Type
yee) EACH 0. 000 0. 00
162. 00000 3.500 567. 00
1185 630- 80360 *Drum Channel i zi ng Devi ce 275. 000 137. 500
EACH 0. 000 0. 00
54. 00000 137. 500 7,425.00
1190 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
1195 630-80370 Concrete Barrier (Tenporary) 3, 936. 000 610. 000
LF 1, 358. 000 88, 609. 50
65. 25000 1, 968. 000 128, 412. 00
1200 630-80380 *Traffic Cone 610. 000 285. 000
EACH 20. 000 108. 00
5. 40000 305. 000 1, 647.00
1205 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 5. 000 1.750
(Tenporary)
EACH 0. 500 1, 836. 00
3, 672. 00000 2.250 8, 262. 00
1210 630-85041 *Mobi | e Attenuator 41. 000 19. 000
DAY 22.000 16, 632. 00
756. 00000 41. 000 30, 996. 00
1215 630-86810 *Traffic Signal (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
18, 304. 08000 0. 000 0. 00
1220 700-70002 F/ A ANTI Cl PATED CMD Rai | i ng 700, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1225 700- 70010 F/ A M nor Contract Revisions 1,172, 933. 990 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1230 700-70011  F/A Partnering 15, 000. 000 9, 347. 760
FA 2,202.430 2,202.43
1. 00000 11, 550. 190 11, 550. 19
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PCN: 18158- BI D ESTI MATE RUN 09/ 09/ 2016
PRQIECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 Roadway
1235 700- 70012 F/ A Asphalt Pavenent |ncentive 12, 000. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
1240 700-70013 F/ A Concrete Pavenent |ncentive 60, 000. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
1245 700- 70014 F/ A Incentive Lane Rental 250, 000. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
1250 700-70016 F/ A Fuel Cost Adj ustnent 13, 000. 000 -724.210
-686. 300 -686. 30
1. 00000 -1,410. 510 -1,410.51
1255 700- 70018 F/ A Roadway Snoot hness | ncentive 1, 000. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
1260 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 3, 000. 000 458. 450
0. 000 0. 00
1. 00000 458. 450 458. 45
1265 700- 70082 F/ A Furnish & Install Electrical Service 2, 000. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
1270 700- 70195 F/A Wilities and Maintenance of Field Facilities 60, 000. 000 8, 909. 750
608. 020 608. 02
1. 00000 9,517.770 9,517.77
1275 700- 70310 F/ A Landscapi ng 50, 000. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
1280 700- 70380 F/ A Erosion Control 10, 000. 000 962. 960
0. 000 0. 00
1. 00000 962. 960 962. 96
1285 700- 70589 F/ A Environnental Health & Safety Managenent 10, 000. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 18158-BI D ESTI MATE RUN 09/ 09/ 2016
PRQIECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 Roadway

1290 700-71000 CMEC Overrun Pool 330, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1292 700- 70035 F/A/ CO 002 UniformTraffic Control (City of @ enwood 25, 000. 000 0. 000
Spri ngs)
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1293 700-70035 F/' A Public Information 100, 000. 000 23, 505. 080
FA 5,198. 250 5,198. 25
1. 00000 28, 703. 330 28, 703. 33
2230 208-00400 Water Control / CO 009 1. 000 1. 000
LS 0. 000 0. 00
38, 000. 00000 1. 000 38, 000. 00
2235 250-00050 Moni toring Technician / CO 009 125. 000 68. 670
HOUR 0. 000 0. 00
225. 00000 68. 670 15, 450. 75
2240 250-00120 Mat erial Sanpling and Delivery / CO 009 8. 000 6. 000
EACH 0. 000 0. 00
925. 00000 6. 000 5, 550. 00
2245 900- 00024 Added Item (Ton)/ Material Handling (Stockpile) / 250. 000 168. 840
CO- 009
TON 0. 000 0. 00
135. 00000 168. 840 22,793. 40
2250 900- 00024 Added Item (Ton)/ Solid Waste D sposal / CO 009 1, 000. 000 967. 130
TON 0. 000 0. 00
210. 00000 967. 130 203, 097. 30
2255 700- 70037 F/ A Contam nated Soil / CO 009 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2260 700- 70035 F/ A Snownelt System Repairs / CO 007 MCR No. 2 1, 851. 980 1, 851. 980
F A 0. 000 0. 00
1. 00000 1, 851. 980 1, 851.98
2265 900- 00007 Added Item (Each)/ Install Backflow Prevention / CO 007 8. 000 8. 000
MCR No. 3
EACH 0. 000 0. 00

2, 825. 00000 8. 000 22,600. 00
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PON: 18158- BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0250 Roadway
2270 700- 70035 F/ A Pedestrian ADA Shuttle / CO 007 MCR No. 4 7,507. 080 7,507. 080
F A 0. 000 0. 00
1. 00000 7,507. 080 7,507.08
2285 900- 00006 Added Item (Dol lar)/ Wrking Time Violation Incident 0. 000 -150. 000
Rat e
DOL - 300. 000 -300. 00
1. 00000 -450. 000 -450. 00
2290 900- 00006 Added Item (Dol lar)/ Overweight Price Reduction - SS 0. 000 -180. 000
105. 18
DOL -20. 000 -20.00
1. 00000 -200. 000 -200. 00
CAT 0250 CURRENT AMI $ 28,591, 450.69 $ 766, 590. 31 $12, 814, 407. 39
CAT NOO0251 Detour
1295 202-00010 *Renoval of Tree 6. 000 0. 000
EACH 0. 000 0. 00
783. 00000 0. 000 0. 00
1300 202-00035 *Renoval of Pipe 13. 000 0. 000
LF 0. 000 0. 00
57. 56000 0. 000 0. 00
1305 202-00200 *Renoval of Sidewal k 374. 150 374. 150
SY 0. 000 0. 00
17.12000 374. 150 6, 405. 45
1310 202-00202 *Renoval of CQutter 118. 000 0. 000
LF 0. 000 0. 00
19. 70000 0. 000 0. 00
1315 202-00203 *Renoval of Curb and CQutter 1, 130. 500 1, 130. 500
LF 0. 000 0. 00
8. 37000 1, 130. 500 9, 462. 29
1320 202- 00206 *Renoval of Concrete Curb Ranp 25. 000 0. 000
SY 0. 000 0. 00
6. 37000 0. 000 0. 00
1325 202-00210 *Renoval of Concrete Pavenent 1, 776. 000 0. 000
SY 0. 000 0. 00
15. 12000 0. 000 0. 00
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PON: 18158-BI D ESTI MATE RUN 09/ 09/ 2016
PRQIECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0251  Detour

1330 202-00220 *Renoval of Asphalt Mat 9, 203. 000 0. 000
SY 0. 000 0. 00
11. 23000 0. 000 0. 00
1335 202-00240  *Renpval of Asphalt Mat (Pl aning) 17, 426. 000 0. 000
Sy 1, 302. 000 3,502. 38
2.69000 1, 302. 000 3,502. 38
1340 202- 00250 *Removal of Pavenment Marking 605. 000 0. 000
SF 0. 000 0. 00
2.97000 0. 000 0. 00
1345 202- 00700 *Renoval of Light Standard 6. 000 0. 000
EACH 0. 000 0. 00
633. 00000 0. 000 0. 00
1350 202-00810 *Renoval of G ound Sign 16. 000 0. 000
EACH 0. 000 0. 00
48. 60000 0. 000 0. 00
1355 202- 00895 Renoval of [|npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
1, 620. 00000 0. 000 0. 00
1360 202-01000 *Renoval of Fence 18. 000 0. 000
LF 0. 000 0. 00
8. 80000 0. 000 0. 00
1365 202-01130 *Renoval of Quardrail Type 3 184. 000 137. 000
LF 0. 000 0. 00
3.13000 137. 000 428. 81
1370 202-01170 Renoval of Quardrail Type 7 75. 000 0. 000
LF 0. 000 0. 00
12. 28000 0. 000 0. 00
1375 202- 04002 *Cl ean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
777.60000 0. 000 0. 00
1380 203-00010 *Uncl assi fied Excavation (Conplete In Place) 13, 537. 000 0. 000
CY 0. 000 0. 00

29. 80000 0. 000 0. 00
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PON: 18158-BI D ESTI MATE RUN 09/ 09/ 2016
PRQIECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0251  Detour

1385 203- 00060 *Enbankment Material (Conplete In Place) 9, 599. 000 0. 000
CcY 0. 000 0. 00
15. 01000 0. 000 0. 00
1390 203-01500 *Bl adi ng 8. 000 0. 000
HOUR 0. 000 0. 00
166. 32000 0. 000 0. 00
1395 203-01510 *Backhoe 8. 000 0. 000
HOUR 0. 000 0. 00
166. 32000 0. 000 0. 00
1400 203- 01550 *Dozi ng 8. 000 0. 000
HOUR 0. 000 0. 00
120. 96000 0. 000 0. 00
1405 203-01594 *Conbi nati on Loader 8. 000 0. 000
HOUR 0. 000 0. 00
127. 44000 0. 000 0. 00
1410 203-01597 *Pot hol i ng 60. 000 0. 000
HOUR 0. 000 0. 00
239. 76000 0. 000 0. 00
1415 208- 00050 StormDrain Inlet Protection 36. 000 34.000
EACH 2.000 365. 04
182. 52000 36. 000 6, 570. 72
1420 210- 00007 *Reset Weel Stop 5. 000 0. 000
EACH 0. 000 0. 00
23. 76000 0. 000 0. 00
1425 210- 00050 *Reset Fire Hydrant 1. 000 0. 500
EACH 0. 000 0. 00
9, 666. 00000 0. 500 4,833.00
1430 210-00750 *Reset Light Standard 4.000 0. 000
EACH 0. 000 0. 00
1, 688. 01000 0. 000 0. 00
1435 210- 00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00

135. 00000 0. 000 0. 00
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PON: 18158-BI D ESTI MATE RUN 09/ 09/ 2016
PRQIECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0251  Detour

1440 210- 00840 *Reset Traffic Signal Pole 1. 000 0. 000
EACH 0. 000 0. 00
2, 759. 24000 0. 000 0. 00
1445 210- 00855 *Reset Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
4, 230. 84000 0. 000 0. 00
1450 210-01130 *Reset CGuardrail Type 3 260. 000 0. 000
LF 0. 000 0. 00
18. 90000 0. 000 0. 00
1455 210- 04010 *Adj ust Manhol e 24.000 0. 000
EACH 0. 000 0. 00
612. 36000 0. 000 0. 00
1460 210- 04020 *Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
1, 420. 20000 1. 000 1, 420. 20
1465 210- 04050 *Adj ust Val ve Box 15. 000 0. 000
EACH 0. 000 0. 00
378. 00000 0. 000 0. 00
1470 212-00006 Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 036. 80000 0. 000 0. 00
1475 213-00008 Mil chi ng (Wod Chi p) 240. 000 0. 000
CF 0. 000 0. 00
8.21000 0. 000 0. 00
1480 214-00230 Deci duous Tree (3 Inch Caliper) 5. 000 0. 000
EACH 0. 000 0. 00
415. 80000 0. 000 0. 00
1485 304- 06000 *Aggregat e Base Course (C ass 6) 2,107. 000 0. 000
TON 0. 000 0. 00
34. 34000 0. 000 0. 00
1490 403-34721  *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 557. 000 0. 000
TON 0. 000 0. 00

108. 87000 0. 000 0. 00
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PON: 18158-BI D ESTI MATE RUN 09/ 09/ 2016
PRQIECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0251  Detour

1495 403-34771  *Hot Mx Asphalt (Grading SX) (75) (PG 76-28) 6, 141. 000 0. 000
TON 0. 000 0. 00
109. 08000 0. 000 0. 00
1500 411-10255  *Enul sified Asphalt (Sl ow Setting) 3, 245. 000 0. 000
GAL 225. 000 607. 50
2.70000 225. 000 607. 50
1505 412-00801 Concrete Pavenent (8 Inch) (Special) 28. 000 0. 000
SY 0. 000 0. 00
163. 07000 0. 000 0. 00
1510 503-00036 *Drilled Caisson (36 Inch) 15. 000 0. 000
LF 0. 000 0. 00
554. 89000 0. 000 0. 00
1515 506- 00209 *Riprap (9 Inch) 31. 400 23. 400
cY 8. 000 1, 166. 40
145. 80000 31. 400 4,578. 12
1520 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 37. 000 0. 000
LF 0. 000 0. 00
109. 35000 0. 000 0. 00
1525 603- 01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 13. 000 0. 000
LF 0. 000 0. 00
345. 49000 0. 000 0. 00
1530 603-01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 10. 000 0. 000
LF 0. 000 0. 00
186. 84000 0. 000 0. 00
1535 603- 05030 *30 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 866. 24000 1. 000 1, 866. 24
1540 604- 00505 *Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 453. 00000 0. 000 0. 00

1545 604- 19000 *Inlet Specia 1. 000 0. 000

EACH 0. 000 0. 00
5, 594. 40000 0. 000 0. 00
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PON: 18158-BI D ESTI MATE RUN 09/ 09/ 2016
PRQIECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0251  Detour

1550 604- 19105 *Inlet Type R L 5 (5 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
7,111. 80000 0. 000 0.00
1555 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 101. 000 0. 000
LF 0. 000 0. 00
20. 36000 0. 000 0.00
1560 606-01340 *End Anchorage Type 3D 3. 000 0. 000
EACH 2. 000 4,343. 10
2,171. 55000 2.000 4,343.10
1565 606- 01370 *Transi tion Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
1, 582. 52000 0. 000 0.00
1570 606- 01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
1, 015. 85000 0. 000 0.00
1575 606- 01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
2, 788. 99000 0. 000 0.00
1580 608- 00000 Concrete Sidewal k 194. 000 0. 000
Sy 0. 000 0. 00
57. 63000 0. 000 0.00
1585 608- 00010 Concrete Curb Ranmp 49. 000 0. 000
Sy 0. 000 0. 00
87. 38000 0. 000 0.00
1590 608-00015 Det ect abl e Vr ni ngs 75. 000 0. 000
SF 0. 000 0. 00
62. 75000 0. 000 0.00
1595 608- 01000 *Bi t umi nous Si dewal k 45. 000 0. 000
TON 0. 000 0. 00
243. 00000 0. 000 0.00
1600 609-21010 Curb and Qutter Type 2 (Section I-B) 138. 000 0. 000
LF 0. 000 0. 00

34. 47000 0. 000 0. 00
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PON: 18158- BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0251 Detour
1605 609-21020 Curb and Qutter Type 2 (Section I1-B) 832. 000 0. 000
LF 0. 000 0. 00
38. 85000 0. 000 0. 00
1610 609-24006 Cutter Type 2 (6 Foot) 118. 000 0. 000
LF 0. 000 0. 00
58. 86000 0. 000 0. 00
1615 609-60011 Curb Type 6 (Section M 734.000 0. 000
LF 0. 000 0. 00
20. 97000 0. 000 0. 00
1620 613-00202 2 Inch Eectrical Conduit (Jacked) (Install Only) 410. 000 0. 000
LF 0. 000 0. 00
17. 85000 0. 000 0. 00
1625 613-00300 *3 Inch Electrical Conduit 700. 000 0. 000
LF 0. 000 0. 00
12. 98000 0. 000 0. 00
1630 613-07050 *Pul | Box (13"x24"x18") Deep 4. 000 0. 000
EACH 0. 000 0. 00
481. 52000 0. 000 0. 00
1635 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
46, 834. 30000 0. 000 0. 00
1640 614-00011 *Sign Panel (Qass I) 742.000 0. 000
SF 0. 000 0. 00
28. 08000 0. 000 0. 00
1645 614-00012 *Sign Panel (Cass I1) 181. 000 0. 000
SF 0. 000 0. 00
37. 80000 0. 000 0. 00
1650 614- 01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 33. 000 0. 000
EACH 0. 000 0. 00
124. 20000 0. 000 0. 00
1655 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 56. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
248. 40000 0. 000 0. 00
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PON: 18158-BI D ESTI MATE RUN 09/ 09/ 2016
PRQIECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0251  Detour

1660 614-70150 *Pedestrian Signal Face (16) (Countdown) 3. 000 0. 000
EACH 0. 000 0. 00
551. 85000 0. 000 0.00
1665 614-70336 *Traffic Signal Face (12-12-12) 13. 000 0. 000
EACH 0. 000 0. 00
762. 85000 0. 000 0.00
1670 614-70560 *Traffic Signal Face (12-12-12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00
1, 290. 89000 0. 000 0.00
1675 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
27,397. 68000 0. 000 0.00
1680 614-72858 *Pedestal Pole (3 Foot 6 Inch) 1. 000 0. 000
EACH 0. 000 0. 00
1, 683. 68000 0. 000 0.00
1685 614-72860 *Pedestrian Push Button 3. 000 0. 000
EACH 0. 000 0. 00
223.99000 0. 000 0.00
1690 614-72890 *Span Wre Cable 130. 000 0. 000
LF 0. 000 0. 00
19. 48000 0. 000 0.00
1695 614-79858 *Pedestal Pole (3 Foot 6 Inch) (Furnish Only) 1. 000 0. 000
EACH 0. 000 0. 00
1, 097. 20000 0. 000 0.00
1700 614-85316 *Traffic Signal Span Wre Pole (16 Inch) 2.000 0. 000
EACH 0. 000 0. 00
12, 728. 23000 0. 000 0.00
1705 619-00002 *Water Service 1. 000 0. 000
EACH 0. 000 0. 00
4,228. 20000 0. 000 0.00
1710 625-00000 *Construction Surveying 1. 000 0. 000
LS 0.112 36, 618. 84

326, 953. 94000 0.112 36, 618. 84
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PON: 18158-BI D ESTI MATE RUN 09/ 09/ 2016
PRQIECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0251  Detour

1715 627- 00005 *Epoxy Pavement Mar ki ng 225. 000 0. 000
GAL 0. 000 0. 00
162. 00000 0. 000 0. 00
1720 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 87. 000 0. 000
GAL 0. 000 0. 00
81. 00000 0. 000 0. 00
1725 627- 30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 93. 000 0. 000
SF 0. 000 0. 00
25. 92000 0. 000 0. 00
1730 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 994. 000 278. 000
Li ne
) SF 0. 000 0. 00
15. 12000 278. 000 4, 203. 36
1735 630- 00000 *Fl aggi ng 1, 270. 000 0. 000
HOUR 0. 000 0. 00
27.97000 0. 000 0. 00
1740 630- 00007 *Traffic Control Inspection 125. 000 0. 000
DAY 0. 000 0. 00
194. 40000 0. 000 0. 00
1745 630- 00012 *Traffic Control Managenent 45. 000 0. 000
DAY 0. 000 0. 00
1, 188. 00000 0. 000 0. 00
1750 630-80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 0. 000
EACH 0. 000 0. 00
216. 00000 0. 000 0. 00
1755 630-80338 *Barricade (Type 3 MD) (Tenporary) 13. 000 0. 000
EACH 0. 000 0. 00
216. 00000 0. 000 0. 00
1760 630- 80341 *Construction Traffic Sign (Panel Size A) 101. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
1765 630- 80342 *Construction Traffic Sign (Panel Size B) 85. 000 0. 000
EACH 0. 000 0. 00

54. 00000 0. 000 0. 00
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PON: 18158-BI D ESTI MATE RUN 09/ 09/ 2016
PRQIECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0251  Detour

1770 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
1775 630- 80344 *Construction Traffic Sign (Special) 90. 000 0. 000
SF 0. 000 0. 00
19. 44000 0. 000 0. 00
1780 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
162. 00000 0. 000 0. 00
1785 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 172. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
1790 630- 80365 *Portabl e Message Sign Panel (State Furnished) 10. 000 0. 000
EACH 0. 000 0. 00
378. 00000 0. 000 0. 00
1795 630-80370 Concrete Barrier (Tenporary) 75. 000 0. 000
LF 0. 000 0. 00
65. 25000 0. 000 0. 00
1800 630-85011 *] npact Attenuator (Tenporary) 180. 000 0. 000
DAY 0. 000 0. 00
27.00000 0. 000 0. 00
1805 630-86810 *Traffic Signal (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
18, 304. 08000 0. 000 0. 00

CAT 0251 CURRENT AMI  $ 2,598, 300. 85 $ 46, 603. 26 $ 84, 840. 01
CAT NO0350 STR F-07-A

1810 202-00027 *Renoval of Riprap 54. 000 0. 000
SY 0. 000 0. 00
24. 52000 0. 000 0. 00
1815 202- 00400 *Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00

709, 322. 43000 0. 000 0.00
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PRQJECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
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UNIT PRI CE
CAT NOO350 STR F-07-A
1820 206- 00000 Structure Excavation 2, 265. 000 1,672.500
cY 200. 000 8, 354. 00
41. 77000 1, 872. 500 78, 214. 33
1825 206- 00050 *Structure Backfill (Special) 88. 000 0. 000
CY 0. 000 0. 00
78. 83000 0. 000 0. 00
1830 206-00100 *Structure Backfill (dass 1) 2,316. 000 0. 000
cY 222.000 14, 461. 08
65. 14000 222.000 14, 461. 08
1835 206- 00200 Structure Backfill (dass 2) 1, 108. 000 0. 000
CY 0. 000 0. 00
35. 68000 0. 000 0. 00
1840 206- 00360 *Mechani cal Rei nforcenent of Soil 1, 586. 000 0. 000
CY 0. 000 0. 00
34. 47000 0. 000 0. 00
1845 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
60, 647. 79000 1. 000 60, 647. 79
1850 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
228, 548. 80000 0. 000 0. 00
1855 206-01783 *Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
201, 988. 08000 1. 000 201, 988. 08
1860 206-01784 *Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0. 00
52, 032. 87000 0. 000 0. 00
1865 206-01785 *Shoring (Area 5) 1. 000 0. 000
LS 0. 000 0. 00
25, 223. 89000 0. 000 0. 00
1870 208-00400 Water Control 1. 000 0. 500
LS 0. 000 0. 00
651, 514. 01

1, 303, 028. 01000 0. 500
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PON: 18158- BI D ESTI MATE RUN 09/ 09/ 2016
PRQIECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO350 STR F-07-A
1875 403-34721  *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 93. 000 0. 000
TON 0. 000 0. 00
108. 87000 0. 000 0. 00
1880 420- 00102 Geotextile (Erosion Control) (dass 1) 808. 000 0. 000
SY 0. 000 0. 00
6. 72000 0. 000 0. 00
1885 503-00060 *Drilled Caisson (60 Inch) 120. 000 120. 000
LF 0. 000 0. 00
1, 639. 85000 120. 000 196, 782. 00
1890 503-00078 *Drilled Caisson (78 Inch) 710. 000 710. 000
LF 0. 000 0. 00
3, 400. 73000 710. 000 2,414,518. 30
1895 503- 00300 *Cai sson Load Test 1. 000 1. 000
EACH 0. 000 0. 00
156, 600. 00000 1. 000 156, 600. 00
1900 504-05000 *Wre Mesh Facing 2, 649. 000 0. 000
SF 0. 000 0. 00
8. 83000 0. 000 0. 00
1905 506-00224  Riprap (24 Inch) 1, 548. 000 0. 000
CY 0. 000 0. 00
153. 05000 0. 000 0. 00
1910 506-01100 Concrete Bl ock Revetnent 0. 000 0. 000
SY 0. 000 0. 00
1, 363. 64000 0. 000 0. 00
1911 506-00230  Riprap (30 In) (Special) / CO 004 834. 000 834. 000
CY 0. 000 0. 00
83. 63000 834. 000 69, 747. 42
1915 509- 00000 *Structural Steel 2, 256, 130. 000 0. 000
LB 0. 000 0. 00
0.21434 0. 000 0. 00
1920 512-00101 Bearing Device (Type I) 6. 000 0. 000
EACH 0. 000 0. 00
3, 452. 00000 0. 000 0. 00



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 39

PON: 18158-BI D ESTI MATE RUN 09/ 09/ 2016
PRQIECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0350 STR F-07-A

1925 512-00102  Bearing Device (Type I1) 6. 000 0. 000
EACH 0. 000 0. 00
2,854.12000 0. 000 0. 00
1930 512-00103  Bearing Device (Type 111) 21. 000 0. 000
EACH 0. 000 0. 00
7,262. 47000 0. 000 0. 00
1935 513-00690 Bridge Drain (Special) 2.000 0. 000
EACH 0. 000 0. 00
32, 055. 26000 0. 000 0. 00
1940 515-00400 *Concrete Seal er 11, 167. 000 0. 000
SY 0. 000 0. 00
14. 58000 0. 000 0. 00
1945 518-01004 Bri dge Expansion Device (0-4 Inch) 125. 000 0. 000
LF 0. 000 0. 00
321. 45000 0. 000 0. 00
1950 518-01009 Bri dge Expansion Device (0-9 Inch) 55. 000 0. 000
LF 0. 000 0. 00
1, 897. 54000 0. 000 0. 00
1955 518- 02030 Pol yester Concrete End Dam 308. 000 0. 000
CF 0. 000 0. 00
181. 48000 0. 000 0. 00
1960 601-03040 *Concrete Oass D (Bridge) 3, 935. 000 484. 000
cY 162. 000 160, 276. 32
989. 36000 646. 000 639, 126. 56
1965 601- 40002 *Masonry Veneer (Brick) 1, 605. 000 730. 000
SF 250. 000 10, 217. 50
40. 87000 980. 000 40, 052. 60
1970 601-40005 *Cut Stone Veneer 9, 591. 000 0. 000
SF 0. 000 0. 00
55. 88000 0. 000 0. 00
1975 601- 40400 *Structural Concrete Stain 122. 000 0. 000
SY 0. 000 0. 00

16. 35000 0. 000 0. 00



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 40
PCN: 18158-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO350 STR F-07-A
1980 602- 00000 *Rei nforcing Steel 215, 381. 000 90, 930. 000
LB 82, 166. 000 76, 545. 85
0. 93160 173, 096. 000 161, 256. 23
1985 602- 00020 *Rei nforcing Steel (Epoxy Coated) 764, 953. 000 0. 000
LB 17, 700. 000 18, 664. 65
1. 05450 17, 700. 000 18, 664. 65
1990 604-19000 *Inl et Special 2.000 0. 000
EACH 0. 000 0. 00
5, 594. 40000 0. 000 0. 00
1995 606-10705 *Bridge Rail Type 7 (Special) 2, 045. 000 0. 000
LF 0. 000 0. 00
207. 96000 0. 000 0. 00
2000 613-00050 *1/2 Inch Electrical Conduit 40. 000 0. 000
LF 0. 000 0. 00
4. 87000 0. 000 0. 00
2005 613-00075 *3/4 Inch Electrical Conduit 640. 000 0. 000
LF 0. 000 0. 00
3. 25000 0. 000 0. 00
2010 613-00100 *1 Inch Electrical Conduit 155. 000 0. 000
LF 20. 000 129. 80
6. 49000 20. 000 129. 80
2015 613-00201 2 Inch Eectrical Conduit (Jacked) 2,737.000 0. 000
LF 0. 000 0. 00
17. 85000 0. 000 0. 00
2020 613-00300 *3 Inch Electrical Conduit 1, 683. 000 0. 000
LF 0. 000 0. 00
12. 98000 0. 000 0. 00
CAT 0350 CURRENT AMI  $13,157,946.41 % 288,649.20% 4,703, 702.85
CAT NO0351 7th St Bridge
2025 202-00246 *Renoval of Asphalt Mat (Planing) (Special) 573. 000 0. 000
SY 0. 000 0. 00
34. 45000 0. 000 0. 00



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 41
PCN: 18158-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0351 7th St Bridge
2030 202- 00425 Renoval of Bridge Railing 0. 000 0. 000
LF 0. 000 0. 00
312. 03000 0. 000 0. 00
2031 202-00426 Rem Bridge Railing (Spec) / CO 002 16. 000 0. 000
LF 0. 000 0. 00
1, 086. 70000 0. 000 0. 00
2035 202-00453 Renoval of Portions of Present Structure (C ass 2) 29. 000 0. 000
SY 0. 000 0. 00
169. 63000 0. 000 0. 00
2040 202-05100 Sandbl asti ng Rei nforcing Steel 29. 000 0. 000
SY 0. 000 0. 00
28. 02000 0. 000 0. 00
2045 420- 00510 Geotextile (Crack Reduction) (H gh Density) 110. 000 0. 000
SY 0. 000 0. 00
7.20000 0. 000 0. 00
2050 515-00120 *Wat er proof i ng (Menbr ane) 581. 000 0. 000
SY 0. 000 0. 00
22. 68000 0. 000 0. 00
2055 515-00410 *Concrete Sealer (CalciumNtrite) 29. 000 0. 000
SY 0. 000 0. 00
34. 02000 0. 000 0. 00
2060 601- 03540 Concrete Cass DT (Deck Toppi ng) 4.000 0. 000
CY 0. 000 0. 00
5,234.17000 0. 000 0. 00
2065 602- 00020 *Rei nforcing Steel (Epoxy Coated) 1, 000. 000 0. 000
LB 0. 000 0. 00
1. 05450 0. 000 0. 00
2070 606-11015 Bridge Rail Type 10R (Speci al) 0. 000 0. 000
LF 0. 000 0. 00
1, 215. 83000 0. 000 0. 00



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 42
PCN: 18158-BI D ESTI MATE RUN 09/ 09/ 2016
PRQIECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0351 7th St Bridge
2071 606-10200 Brdg Rail (Spec) / CO 002 0. 000 0. 000
LF 0. 000 0. 00
1, 548. 09000 0. 000 0. 00
CAT 0351 CURRENT AMI $ 79,805.74 % 0.00% 0. 00
CAT NO0352 Wl | s/ Pedestrian Under pass
2075 206- 00000 Structure Excavation 5, 308. 000 1, 567. 000
CY 0. 000 0. 00
41. 77000 1, 567. 000 65, 453. 59
2080 206- 00100 *Structure Backfill (dass 1) 4,187. 000 525. 000
CY 0. 000 0. 00
65. 14000 525. 000 34,198. 50
2085 206- 00360 *Mechani cal Rei nforcenent of Soil 525. 000 525. 000
CY 0. 000 0. 00
34. 47000 525. 000 18, 096. 75
2090 206-01790 *Shoring (Area 10) 1. 000 0. 000
LS 0. 000 0. 00
15, 882. 48000 0. 000 0. 00
2095 206-01791 *Shoring (Area 11) 1. 000 1. 000
LS 0. 000 0. 00
146, 507. 45000 1. 000 146, 507. 45
2100 206-01792 *Shoring (Area 12) 1. 000 0. 000
LS 0. 000 0. 00
31, 447. 00000 0. 000 0. 00
2105 206-01793 *Shoring (Area 13) 1. 000 0. 000
LS 0. 000 0. 00
34, 982. 02000 0. 000 0. 00
2110 502- 00400 End Pl ate 50. 000 0. 000
EACH 0. 000 0. 00
189. 06000 0. 000 0. 00
2115 502-11274 *Steel Piling (HP 12x74) 338. 000 338. 000
LF 0. 000 0. 00
278. 37000 338. 000 94, 089. 06



CONTI D C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 43
PON: 18158- BI D ESTI MATE RUN 09/ 09/ 2016
PRQIECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0352 | s/ Pedestrian Under pass
2120 502-11489 *Steel Piling (HP 14x89) 1, 597. 000 0. 000
LF 0. 000 0. 00
282.10000 0. 000 0. 00
2125 504- 05000 *Wre Mesh Facing 1, 560. 000 1, 560. 000
SF 0. 000 0. 00
8. 83000 1, 560. 000 13,774.80
2130 506- 00206 *Riprap (6 Inch) 1. 000 0. 000
CY 0. 000 0. 00
149. 04000 0. 000 0. 00
2135 515-00400 *Concrete Seal er 990. 000 0. 000
SY 0. 000 0. 00
14. 58000 0. 000 0. 00
2140 518-00100 Wt er st op 495. 000 0. 000
LF 0. 000 0. 00
16. 16000 0. 000 0. 00
2145 601- 03000 *Concrete Oass D 612. 000 1. 300
cY 127.530 93, 079. 05
729. 86000 128. 830 94, 027. 86
2150 601- 03050 *Concrete Cass D (Wall) 1, 355. 000 19. 000
cY 99. 000 75, 832. 02
765. 98000 118. 000 90, 385. 64
2155 601- 40002 *Masonry Veneer (Brick) 815. 000 0. 000
SF 0. 000 0. 00
40. 87000 0. 000 0. 00
2160 601- 40007 *Qut Stone Veneer (Ashler) 11, 576. 000 0. 000
SF 0. 000 0. 00
60. 33000 0. 000 0. 00
2165 601- 40400 *Structural Concrete Stain 604. 000 0. 000
SY 0. 000 0. 00
16. 35000 0. 000 0. 00
2170 602-00000 *Rei nforcing Steel 284, 575. 000 1, 858. 000
LB 11, 011. 000 10, 257. 85
0. 93160 12, 869. 000 11, 988. 76



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 44

PON: 18158-BI D ESTI MATE RUN 09/ 09/ 2016
PRQIECT: FBR 0821- 094 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0352 Wl | s/ Pedestrian Under pass

2175 602-00020 *Rei nforcing Steel (Epoxy Coated) 26, 519. 000 0. 000
LB 0. 000 0. 00
1. 05450 0. 000 0.00
2180 605- 83002 *CGeoconposite Drain with Pipe 1, 151. 000 0. 000
Sy 35. 000 771.05
22. 03000 35. 000 771.05
2185 605- 83580 *8 Inch Pipe Underdrain 10. 000 0. 000
LF 0. 000 0. 00
54. 00000 0. 000 0.00
2190 606-10705 *Bridge Rail Type 7 (Special) 956. 000 0. 000
LF 0. 000 0. 00
207. 96000 0. 000 0.00
2195 609- 24002 Qutter Type 2 (2 Foot) 194. 000 0. 000
LF 0. 000 0. 00
23. 38000 0. 000 0.00
2200 613-01075 *3/4 Inch Eectrical Conduit (Plastic) 133. 000 0. 000
LF 0. 000 0. 00
3. 25000 0. 000 0.00
2205 613-01100 *1 Inch BElectrical Conduit (Plastic) 466. 000 0. 000
LF 0. 000 0. 00
3. 79000 0. 000 0.00
2210 613-01200 *2 Inch BElectrical Conduit (Plastic) 416. 000 0. 000
LF 0. 000 0. 00
10. 82000 0. 000 0.00
2215 613-01300 *3 Inch BElectrical Conduit (Plastic) 194. 000 0. 000
LF 0. 000 0. 00
7.03000 0. 000 0.00

CAT 0352 CURRENT AMI  $ 4, 088, 306.49 $ 179,939.97% 569, 293. 46
CAT NO0450 Construction Engineering

2220 620-00005 Field Ofice (Special) 1. 000 0. 500
EACH 0. 020 4,049.74
202, 487. 09000 0. 520 105, 293. 29



COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D C18158- COVBO
PCN: 18158-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0008 20: 24: 58
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0450 Construction Engi neering
2225 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
8, 796. 60000 2.000 17, 593. 20
CAT 0450 CURRENT AMI  $ 220,080.29 $ 4,049.74 % 122, 886. 49

PRQJECT TOTAL CURRENT AMI $48,735,890.47 $ 1, 285,832.48 $18, 295, 130. 20



COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 09/ 2016

ESTI MATE SUMVARY 20: 24: 58
CONTI D C18158- COVBO ESTI MATE NO 0008 PROG SPEC YR 2005
PCN: 20588- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED. 229.0 DAYS TIME ALLOW 6/30/2018 FI XED COVPLETI ON DATI
SH 82 GRAND AVENUE BRI DGE (F-0 PERCENT TI ME: 25.22 ORI G TIVE ALLOW 6/30/2018 FI XED COVPLETI ON DAT!
PROJECT NO NHPP0063- 050
US 6 VEST GLENWDOD
NAVE OF RQAD:
PRQJECT COUNTI ES: GARFI ELD
CONTRACTOR:
Granite and RLW Joi nt Venture PAY PERI OD ENDI NG 08/ 20/ 2016 DATE TI ME STARTED 01/05/2016
585 West Beach Street DATE LET 12/ 01/ 2015 DATE WORK BEGAN 01/ 05/ 2016
DATE AWARDED 12/ 17/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 05/ 2016 DATE ACCEPTED
vat sonvi | | e CA 95076 (831) 724- 1011 DATE NOTI CE TO PROCEED 01/ 05/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,401, 112. 31 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 63,377, 492. 21 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 0.00% TOTAL EARNI NGS 0.00 0.00
FUNDS AVAI LABLE: $ 1,401, 112.31 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 0.00 0.00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 0.00 0.00
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 0.00 0. 00
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18158- COVBO

PCN: 20588-BI D

PRQJECT: NHPP0063- 050

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k

0010 202- 00203 Renoval of Curb and CGutter

0015 202-00206 Renoval of Concrete Curb Ranp
0020 202- 00210 Renoval of Concrete Pavenent
0025 202-00220 Renoval of Asphalt Mat

0030 202-00240 *Renoval of Asphalt Mat (Pl aning)
0035 202-01300 *Renoval of End Anchor age

0040 202-04010 Cean Inlet

0045 202-05030 Sawi ng Asphalt Material (10 Inch)
0050 203-01594 Conbi nati on Loader

0055 203-01597 *Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

110. 000
SY
17. 12000
258. 000
LF
8. 37000
124. 000
SY
6. 37000
103. 000
SY
15. 12000
172. 000
SY
11. 23000
22,514. 000
SY
2.69000
4.000
EACH
210. 60000
2.000
EACH
389. 88000
168. 000
LF
1. 94000
30. 000
HOUR
127. 44000
10. 000
HOUR

239. 76000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 09/ 09/ 2016

20: 24: 58
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C18158- COVBO

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PON: 20588- BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: NHPP0063- 050 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-02330 Labor er 55. 000 0. 000
HOUR 0. 000 0. 00
34.83000 0. 000 0. 00
0065 207-00205 Topsoi | 20. 000 0. 000
CY 0. 000 0. 00
80. 46000 0. 000 0. 00
0070 208-00002 Erosion Log (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
3. 76000 0. 000 0. 00
0075 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
10, 265. 64000 0. 000 0. 00
0080 208-00051 StormDrain Inlet Protection (Type 1) 100. 000 0. 000
LF 0. 000 0. 00
4. 32000 0. 000 0. 00
0085 208- 00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
37. 08000 0. 000 0. 00
0090 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
94. 88000 0. 000 0. 00
0095 208-00106  Sweeping (Sedi nent Renoval) 20588 20. 000 0. 000
HOUR 0. 000 0. 00
156. 60000 0. 000 0. 00
0100 208- 00205 Er osi on Control Supervisor 10. 000 0. 000
HOUR 0. 000 0. 00
81. 00000 0. 000 0. 00
0105 210-01130 *Reset CGuardrail Type 3 20588 5, 275. 000 0. 000
LF 0. 000 0. 00
10. 10000 0. 000 0. 00
0110 210-04010 Adj ust Manhol e 20588 12. 000 0. 000
EACH 0. 000 0. 00
612. 36000 0. 000 0. 00



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20588-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: NHPP0063- 050 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0115 210- 04050 Adj ust Val ve Box 25. 000 0. 000
EACH 0. 000 0. 00
378. 00000 0. 000 0. 00
0120 212-00006 Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
1, 036. 80000 0. 000 0. 00
0125 212-00032 Soi | Condi tioni ng 0. 100 0. 000
ACRE 0. 000 0. 00
2,018. 52000 0. 000 0. 00
0130 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 500. 000 0. 000
d ass
SY 0. 000 0. 00
2.21000 0. 000 0. 00
0135 304- 06000 Aggregate Base Course (Cl ass 6) 33. 000 0. 000
TON 0. 000 0. 00
34. 34000 0. 000 0. 00
0140 304- 07000 Aggregate Base Course (C ass 7) 349. 000 0. 000
TON 0. 000 0. 00
35. 42000 0. 000 0. 00
0145 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 20588 125. 000 0. 000
TON 0. 000 0. 00
216. 00000 0. 000 0. 00
0150 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 7,017. 000 0. 000
TON 0. 000 0. 00
95. 04000 0. 000 0. 00
0155 411-10255  *Enulsified Asphalt (S| ow Setting) 2, 890. 000 0. 000
GAL 0. 000 0. 00
2.70000 0. 000 0. 00
0160 412- 00800 Concrete Pavenent (8 Inch) 20588 98. 000 0. 000
SY 0. 000 0. 00
112. 31000 0. 000 0. 00
0165 412-00801 Concrete Pavenent (8 Inch) (Special) 20588 149. 000 0. 000
SY 0. 000 0. 00
135. 04000 0. 000 0. 00



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20588-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: NHPP0063- 050 ESTI MATE NO. 0008 20: 24: 58
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 20588 513. 000 0. 000
LF 0. 000 0. 00
23. 98000 0. 000 0.00
0175 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 175. 000 0. 000
LF 0. 000 0. 00
36. 94000 0. 000 0.00
0180 606- 01460 *Medi an Ter ni nal 2. 000 0. 000
EACH 0. 000 0. 00
5, 081. 40000 0. 000 0.00
0185 606- 02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2,111. 40000 0. 000 0.00
0190 606- 02005 *End Anchorage (Fl ared) 20588 3. 000 0. 000
EACH 0. 000 0. 00
1, 728. 00000 0. 000 0.00
0195 607-11525 Fence (Pl astic) 100. 000 0. 000
LF 0. 000 0. 00
4. 48000 0. 000 0.00
0200 608- 00006 Concrete Sidewal k (6 Inch) 20588 33. 000 0. 000
Sy 0. 000 0. 00
122. 31000 0. 000 0.00
0205 608-00010 Concrete Curb Ranp 20588 258. 000 0. 000
Sy 0. 000 0. 00
244.84000 0. 000 0.00
0210 609- 21020 Curb and Qutter Type 2 (Section Il-B) 20588 265. 000 0. 000
LF 0. 000 0. 00
48. 77000 0. 000 0.00
0215 625- 00001 Construction Surveying (Hourly) 40. 000 0. 000
HOUR 0. 000 0. 00
162. 00000 0. 000 0.00
0220 626- 00000 *Mobi | i zati on 20588 0. 000 0. 000
LS 0. 000 0. 00
136, 862. 12000 0. 000 0.00



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20588-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: NHPP0063- 050 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0221 626-00100  Mbbilization (W o Autopay) 1. 000 0. 000
LS 0. 000 0. 00
136, 862. 12000 0. 000 0. 00
0225 626- 01000 Public Infornation Services 20588 1. 000 0. 000
LS 0. 000 0. 00
0. 01000 0. 000 0. 00
0230 627-00005 *Epoxy Pavement Mar ki ng 168. 000 0. 000
GAL 0. 000 0. 00
162. 00000 0. 000 0. 00
0235 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 253. 000 0. 000
GAL 0. 000 0. 00
81. 00000 0. 000 0. 00
0240 627-30407 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 789. 000 0. 000
Spe
(S SF 0. 000 0. 00
25. 92000 0. 000 0. 00
0245 627-30411 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 28. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 12000 0. 000 0. 00
0250 700-70010 F/ A M nor Contract Revisions 41, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70012 F/ A Asphal t Pavenent |ncentive 42, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700- 70013 F/ A Concrete Pavement |ncentive 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70016 F/ A Fuel Cost Adj ustnent 14, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700- 70018 F/ A Roadway Snoot hness | ncentive 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20588-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: NHPP0063- 050 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 700-70019 F/ A Asphalt Cenent Cost Adjustnent 12, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0280 700-70310 F/ A Landscapi ng 2,000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70380 F/ A Erosion Control 2,000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0290 700-71000 CMEC Overrun Pool 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1, 400,032.31 % 0.00$ 0. 00
CAT NO0250 Roadway
0955 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
61. 40000 0. 000 0. 00
0960 MATERI AL ALLOWANCE 10. 500
LF 0. 000 0. 00
73. 68000 10. 500 773. 64
0965 MATERI AL ALLOWANCE 118. 000
LF 0. 000 0. 00
62. 61000 118. 000 7,387.98
0970 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
121. 60000 0. 000 0. 00
CAT 0250 CURRENT AMI  $ 0.00 % 0.00$ 8, 161. 62
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0295 620-00020 Sanitary Facility 20588 2.000 0. 000
EACH 0. 000 0. 00
540. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 1, 080.00 $ 0.00$ 0. 00
PRQJIECT TOTAL CURRENT AMI $ 1,401, 112.31$ 0.00$ 8, 161. 62



COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 09/ 2016

ESTI MATE SUMVARY 20: 24: 58
CONTI D C18158- COVBO ESTI MATE NO 0008 PROG SPEC YR 2005
PCN: 21116-BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 229.0 DAYS TIME ALLOW 6/30/2018 FI XED COMPLETI ON DAT!
SH 82 GRAND AVENUE BRI DGE (F-0 PERCENT TIME  25.22 ORI G TIME ALLOW 6/30/2018 FI XED COMPLETI ON DATI
PRQJECT NO NHPP 0821- 104
SH 82 GRAND AVE BRI DGE SAFETY
NAME OF ROAD:
PRQJECT COUNTI ES: GARFI ELD
CONTRACTOR:
Granite and RLW Joi nt Venture PAY PERI OD ENDI NG 08/ 20/ 2016 DATE TI ME STARTED 01/05/2016
585 st Beach Street DATE LET 12/ 01/ 2015 DATE WORK BEGAN 01/ 05/ 2016
DATE AWARDED 12/ 17/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 05/ 2016 DATE ACCEPTED
wat sonvi | | e CA 95076 (831) 724- 1011 DATE NOTI CE TO PROCEED 01/ 05/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 7,593, 016. 68 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $ 63,377, 492. 21 NON-PARTI Ol PATI NG 821, 242. 46 436, 275. 78
PERCENT COVPLETE: 10. 82% TOTAL EARNI NGS 821, 242. 46 436, 275.78
FUNDS AVAI LABLE: $ 6,771,774.22 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 821, 242. 46 436, 275. 78
TOTAL CLAI VB $ 0.00 RETAI NAGE -24,637.27 -13, 088. 27
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 796, 605. 19 423,187.51
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 796, 605. 19 423,187.51
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 423,187.51

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18158- COVBO

PCN: 21116-BID

PRQJECT: NHPP 0821- 104

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 Roadway

0005 201-00000 *Cl earing and G ubbing

0010 202-00001

Renoval of Structure

0015 202-00002

Renoval of Structure (Special)

0020 202-00019

*Renoval of Inlet

0025 202-00021

*Renoval of Manhol e

0030 202-00035

*Renoval of Pipe

0035 202-00037

*Renoval of End Section

0040 202-00080

Renoval of Guard Post

0045 202-00155

Renoval of Wall

0050 202-00190

0055 202-00200 *Renoval of Sidewal k

*Renoval of Concrete Median Cover

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
15, 498. 00000
1. 000
EACH
2, 700. 00000
9. 000
EACH
422. 67000
11. 000
EACH
1, 188. 00000
3. 000
EACH
1, 350. 00000
2, 060. 000
LF
57. 56000
1. 000
EACH
983. 88000
4.000
EACH
274. 44000
457. 000
LF
53. 95000
Mat eri al 44. 000
Sy
23. 76000
715. 000
Sy

17. 12000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

=

000
0. 000

[y

. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

22.670
0. 000
22.670

Page 2
ESTI MATE RUN 09/ 09/ 2016

20: 24: 58
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
2, 700. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
388. 11



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21116-BID ESTI MATE RUN 09/ 09/ 2016
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0060 202- 00202 *Renoval of CQutter 186. 000 0. 000
LF 0. 000 0. 00
19. 70000 0. 000 0. 00
0065 202- 00203 *Renoval of Curb and CQutter 4, 889. 000 379. 500
LF 477. 000 3,992. 49
8. 37000 856. 500 7,168.91
0070 202- 00207 *Renoval of Brick Pavers 503. 000 0. 000
SY 0. 000 0. 00
16. 63000 0. 000 0. 00
0075 202-00700 *Renoval of Light Standard 9. 000 0. 000
EACH 0. 000 0. 00
633. 00000 0. 000 0. 00
0080 202-00810 *Renoval of G ound Sign 17. 000 0. 000
EACH 0. 000 0. 00
48. 60000 0. 000 0. 00
0085 202-00815 Renoval of Sign (Special) 3. 000 2.000
EACH 0. 000 0. 00
11, 219. 26000 2.000 22,438.52
0090 202-00821 *Renoval of Sign Panel 64. 000 0. 000
EACH 0. 000 0. 00
66. 96000 0. 000 0. 00
0095 202-00827 *Renoval of Pull Box 18. 000 0. 000
EACH 0. 000 0. 00
194. 77000 0. 000 0. 00
0100 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
7,187. 02000 0. 000 0. 00
0105 202-00840 *Renoval of Traffic Signal Pole 2.000 0. 000
EACH 0. 000 0. 00
811. 54000 0. 000 0. 00
0110 202-01000 *Renoval of Fence 748. 000 0. 000
LF 0. 000 0. 00
8. 80000 0. 000 0. 00



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21116-BID ESTI MATE RUN 09/ 09/ 2016
PRQJECT: NHPP 0821- 104 ESTI MATE NO. 0008 20: 24: 58
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0115 202-01130 *Removal of Guardrail Type 3 1, 224. 000 824. 000
LF 400. 000 1, 252. 00
3. 13000 1, 224. 000 3,831.12
0120 202-01170 Renoval of CGuardrail Type 7 446. 000 431. 000
LF 0. 000 0. 00
12. 28000 431. 000 5,292. 68
0125 202- 04001 *Plug Cul vert 6. 000 2.000
EACH 0. 000 0. 00
343. 44000 2.000 686. 88
0130 202- 04010 *C ean Inlet 1. 000 0. 000
EACH 0. 000 0. 00
389. 88000 0. 000 0.00
0135 203-00100 *Muck Excavation 33.333 0. 000
(e 0. 000 0. 00
46. 33000 0. 000 0.00
0140 203-01597 *Pot hol i ng 24.000 0. 000
HOUR 0. 000 0. 00
239. 76000 0. 000 0.00
0145 207-00205 *Topsoi | 1, 050. 000 0. 000
(e 0. 000 0. 00
80. 46000 0. 000 0.00
0150 210- 00050 *Reset Fire Hydrant 2. 000 1.000
EACH 1. 000 9, 666. 00
9, 666. 00000 2.000 19, 332. 00
0155 210- 00427 Reset Pipe Handrailing 100. 000 0. 000
LF 0. 000 0. 00
37. 80000 0. 000 0.00
0160 210- 00750 *Reset Light Standard 14. 000 0. 000
EACH 2. 000 3, 376. 02
1, 688. 01000 2.000 3, 376. 02
0165 210-00810 Reset Ground Sign WAYFINDI NG SIG\:  ST-Al - VEH CULAR 7.000 0. 000
Dl RE
EACH 0. 000 0. 00
270. 00000 0. 000 0.00



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 21116-BID ESTI MATE RUN 09/ 09/ 2016
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway

0170 210-00810 *Reset Ground Sign 3. 000 0. 000
EACH 2.000 237. 60
118. 80000 2.000 237. 60
0175 210-00810 *Reset Ground Sign 3. 000 0. 000
EACH 0. 000 0. 00
118. 80000 0. 000 0. 00
0180 210-00815 *Reset Sign Panel REPLACE MESSAGES WAYFI NDI NG Sl G\ 1. 000 0. 000
ST-Al
EACH 0. 000 0. 00
712. 80000 0. 000 0. 00
0185 210- 00840 *Reset Traffic Signal Pole 6. 000 0. 000
EACH 0. 000 0. 00
2, 759. 24000 0. 000 0. 00
0190 210-00848 *Reset Traffic Signal Controller and Cabinet 2. 000 0. 000
EACH 0. 000 0. 00
4, 230. 84000 0. 000 0. 00
0195 210- 00858 *Reset Pedestal Pole 1. 000 0. 000
EACH 0. 000 0. 00
773. 67000 0. 000 0. 00
0200 210-01200 *Reset End Anchor age 1. 000 0. 000
EACH 0. 000 0. 00
1, 215. 32000 0. 000 0. 00
0205 210-04010 *Adj ust Manhol e 7.000 0. 000
EACH 0. 000 0. 00
612. 36000 0. 000 0. 00
0210 210-04015 *Modi fy Manhol e 4. 000 0. 000
EACH 0. 000 0. 00
311. 04000 0. 000 0. 00
0215 210- 04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
1, 420. 20000 0. 000 0. 00
0220 210- 04050 *Adj ust Val ve Box 5. 000 0. 000
EACH 0. 000 0. 00

378. 00000 0. 000 0. 00



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21116-BID ESTI MATE RUN 09/ 09/ 2016
PRQJECT: NHPP 0821- 104 ESTI MATE NO. 0008 20: 24: 58
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0225 212-00006 *Seedi ng (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 036. 80000 0. 000 0. 00
0230 212-00022 *Seedi ng (Riparian) 1.300 0. 000
ACRE 0. 000 0. 00
1, 609. 20000 0. 000 0. 00
0235 212-00032 *Soi | Conditioning 2.300 0. 000
ACRE 0. 000 0. 00
2, 018. 52000 0. 000 0. 00
0240 213-00002 *Mul ching (Weed Free Hay) 1. 000 0. 000
ACRE 0. 000 0. 00
937. 44000 0. 000 0. 00
0245 213-00005 Ml chi ng (Decorative) 672. 000 0. 000
CF 0. 000 0. 00
9. 72000 0. 000 0. 00
0250 213-00008 Mul ching (Wod Chi p) 4, 105. 000 0. 000
CF 0. 000 0. 00
8.21000 0. 000 0. 00
0255 213-00012 *Spray-on Mul ch Bl anket 1. 300 0. 000
ACRE 0. 000 0. 00
2, 970. 00000 0. 000 0. 00
0260 213-00061 *Mul ch Tackifier 100. 000 0. 000
LB 0. 000 0. 00
2.70000 0. 000 0. 00
0265 213-00462 Met al Landscape Border (3/16 X 5-1/2 Inch) 112. 000 0. 000
LF 0. 000 0. 00
5. 40000 0. 000 0. 00
0270 213-00700 *Landscape Boul der 113. 000 0. 000
EACH 0. 000 0. 00
432. 00000 0. 000 0. 00
0275 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
15, 660. 00000 0. 000 0. 00



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 21116-BID ESTI MATE RUN 09/ 09/ 2016
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0280 214-00201 *Deci duous Tree (Tubel ing) 35. 000 0. 000
EACH 0. 000 0. 00
9. 61000 0. 000 0. 00
0285 214- 00225 *Deci duous Tree (2.5 Inch Caliper) 5. 000 0. 000
EACH 0. 000 0. 00
351. 00000 0. 000 0. 00
0290 214-00301 *Deci duous Shrub (Tubel i ng) 40. 000 0. 000
EACH 0. 000 0. 00
106. 87000 0. 000 0. 00
0295 214-00508 *Evergreen Tree (8 Foot) (Ball and Burl ap) 6. 000 0. 000
EACH 0. 000 0. 00
864. 00000 0. 000 0. 00
0300 214-01010 *Brush Layer Cutting 830. 000 0. 000
EACH 0. 000 0. 00
3. 24000 0. 000 0. 00
0305 304- 06000 *Aggregat e Base Course (C ass 6) 5, 648. 000 0. 000
TON 0. 000 0. 00
34. 34000 0. 000 0. 00
0310 403-34721  *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 341. 000 0. 000
TON 0. 000 0. 00
108. 87000 0. 000 0. 00
0315 403-34771  *Hot M x Asphalt (Grading SX) (75) (PG 76-28) 380. 000 0. 000
TON 0. 000 0. 00
109. 08000 0. 000 0. 00
0320 403-34871  *Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 871. 000 0. 000
TON 0. 000 0. 00
125. 28000 0. 000 0. 00
0325 420- 00200 Ceotextile (Weed Barrier) 1, 634. 000 0. 000
SY 0. 000 0. 00
3.52000 0. 000 0. 00
0330 502- 00400 End Pl ate 13. 000 0. 000
EACH 0. 000 0. 00
189. 06000 0. 000 0. 00



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 21116-BID ESTI MATE RUN 09/ 09/ 2016
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0335 503-00018 *Drilled Caisson (18 Inch) 28. 000 0. 000
LF 0. 000 0. 00
169. 11000 0. 000 0.00
0340 503-00036 *Drilled Caisson (36 Inch) 142. 000 0. 000
LF 0. 000 0. 00
554. 89000 0. 000 0.00
0345 503- 00042 *Drilled Caisson (42 Inch) 17. 000 0. 000
LF 0. 000 0. 00
712. 30000 0. 000 0.00
0350 503-00048 *Drilled Caisson (48 Inch) 42.000 0. 000
LF 0. 000 0. 00
908. 56000 0. 000 0.00
0355 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 806. 000 0. 000
LF 806. 000 16, 410. 16
20. 36000 806. 000 16, 410. 16
0360 606- 00710 Quardrail Type 7 (Style CA) 398. 000 0. 000
LF 0. 000 0. 00
118. 65000 0. 000 0.00
0365 606- 00740 Quardrail Type 7 (Style CE) 245. 000 0. 000
LF 0. 000 0. 00
214. 53000 0. 000 0.00
0370 606-00741 Quardrail Type 7 (Style CE) (Special) 207. 000 0. 000
LF 0. 000 0. 00
263. 72000 0. 000 0.00
0375 606- 01370 *Transi tion Type 3G 3. 000 0. 000
EACH 0. 000 0. 00
1, 582. 52000 0. 000 0.00
0380 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
3, 548. 34000 0. 000 0.00
0385 608- 00000 Concrete Sidewal k 335. 000 0. 000
Sy 0. 000 0. 00
57. 63000 0. 000 0.00



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 21116-BID ESTI MATE RUN 09/ 09/ 2016
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0390 608- 00006 Concrete Sidewal k (6 Inch) 695. 000 0. 000
Sy 154. 000 11, 716. 32
76. 08000 154. 000 11, 716.32
0395 608-00010 Concrete Curb Ranp 57. 000 0. 000
SY 0. 000 0. 00
87. 38000 0. 000 0. 00
0400 608-00012  Curb Ranp (Special) 99. 000 0. 000
SY 0. 000 0. 00
88. 74000 0. 000 0. 00
0405 608-00015 Det ect abl e \\r ni ngs 322. 000 0. 000
SF 0. 000 0. 00
62. 75000 0. 000 0. 00
0410 608-00350 Concrete Sidewal k (Col ored) 192. 000 0. 000
SY 0. 000 0. 00
93. 30000 0. 000 0. 00
0415 608- 10000 Si dewal k Drain 21.000 0. 000
LF 0. 000 0. 00
238. 25000 0. 000 0. 00
0420 609-20010 Curb Type 2 (Section B) 261. 000 0. 000
LF 0. 000 0. 00
34. 62000 0. 000 0. 00
0425 609-20100 Curb Type 2 (Section-Variable) 423. 000 0. 000
LF 0. 000 0. 00
33. 49000 0. 000 0. 00
0430 609-21010 Curb and Qutter Type 2 (Section I-B) 230. 000 0. 000
LF 0. 000 0. 00
34. 47000 0. 000 0. 00
0435 609-21011 Curb and Qutter Type 2 (Section I-M 1, 957. 000 0. 000
LF 0. 000 0. 00
35. 91000 0. 000 0. 00
0440 609-21020 Curb and Qutter Type 2 (Section I1-B) 3, 069. 000 0. 000
LF 0. 000 0. 00
38. 85000 0. 000 0. 00



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 21116-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 Roadway
0445 609-21021 Curb and Qutter Type 2 (Section I1-M 512. 000 0. 000
LF 0. 000 0. 00
38. 88000 0. 000 0. 00
0450 609-21900 Curb and Qutter Type 2 (Special) 123. 000 0. 000
LF 0. 000 0. 00
40. 98000 0. 000 0. 00
0455 609-24002  Cutter Type 2 (2 Foot) 467. 000 0. 000
LF 0. 000 0. 00
23.38000 0. 000 0. 00
0460 609-24004  Cutter Type 2 (4 Foot) 50. 000 0. 000
LF 0. 000 0. 00
43. 36000 0. 000 0. 00
0465 609-24006  Cutter Type 2 (6 Foot) 36. 000 0. 000
LF 0. 000 0. 00
58. 86000 0. 000 0. 00
0470 609-24008  Cutter Type 2 (8 Foot) 21. 000 0. 000
LF 0. 000 0. 00
83. 10000 0. 000 0. 00
0475 610- 00020 Medi an Cover Material (Patterned Concrete) 771. 000 0. 000
SF 0. 000 0. 00
13. 20000 0. 000 0. 00
0480 610- 00060 *Medi an Cover Material (Brick Pavers) 1, 252. 000 0. 000
SF 0. 000 0. 00
34. 84000 0. 000 0. 00
0485 610-00110 Medi an Edgi ng 244.000 0. 000
LF 0. 000 0. 00
48. 28000 0. 000 0. 00
0490 612- 00260 *Location Marker (Fiber Optic)(Domne) 3. 000 0. 000
EACH 0. 000 0. 00
124. 44000 0. 000 0. 00
0495 613-00200 *2 Inch Electrical Conduit 3, 500. 000 0. 000
LF 0. 000 0. 00
17. 85000 0. 000 0. 00



CONTI D C18158- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 21116-BID ESTI MATE RUN 09/ 09/ 2016
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 Roadway
0500 613-00206 *2 Inch Electrical Conduit (Bored) 1, 000. 000 0. 000
LF 0. 000 0. 00
80. 07000 0. 000 0.00
0505 613-00300 *3 Inch Electrical Conduit 2,535. 000 0. 000
LF 0. 000 0. 00
12. 98000 0. 000 0. 00
0510 613-01075 *3/4 Inch Eectrical Conduit (Plastic) 140. 000 40. 000
LF 0. 000 0. 00
3. 25000 40. 000 130. 00
0515 613-01100 *1 Inch BElectrical Conduit (Plastic) 875. 000 20. 000
LF 0. 000 0. 00
3. 79000 20. 000 75. 80
0520 613-01125 *1-1/4 Inch Electrical Conduit (Plastic) 895. 000 0. 000
LF 0. 000 0. 00
6. 49000 0. 000 0. 00
0525 613-01200 *2 Inch BElectrical Conduit (Plastic) 9, 515. 000 60. 000
LF 0. 000 0. 00
10. 82000 60. 000 649. 20
0530 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 575. 000 0. 000
LF 0. 000 0. 00
7.03000 0. 000 0. 00
0535 613-07000 *Pul | Box (Special) 15. 000 0. 000
EACH 0. 000 0. 00
248. 87000 0. 000 0. 00
0540 613-07001 *Type One Pull Box 7.000 0. 000
EACH 0. 000 0. 00
319. 21000 0. 000 0. 00
0545 613-07002 *Type Two Pull Box 42.000 0. 000
EACH 0. 000 0. 00
481. 52000 0. 000 0. 00
0550 613-07004 *Type Four Pull Box 19. 000 0. 000
EACH 0. 000 0. 00
892. 70000 0. 000 0. 00



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 21116-BID ESTI MATE RUN 09/ 09/ 2016
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0555 613-07005 *Type Five Pull Box 6. 000 0. 000
EACH 0. 000 0. 00
1, 141. 57000 0. 000 0. 00
0560 613-07023 *Pul | Box (24"x36"x24") 7.000 0. 000
EACH 0. 000 0. 00
990. 08000 0. 000 0. 00
0565 613-07040 *Pul | Box (30"x48"x24") 5. 000 0. 000
EACH 0. 000 0. 00
1, 141. 57000 0. 000 0. 00
0570 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
46, 834. 30000 0. 000 0. 00
0575 613- 16000 *Lumi nai re (Special) 78. 000 0. 000
EACH 0. 000 0. 00
2,692. 22000 0. 000 0. 00
0580 613- 20000 *Light Standard and Luninaire (Install Only) 6. 000 0. 000
EACH 0. 000 0. 00
349. 50000 0. 000 0. 00
0585 613-40000 *Concrete Foundation Pad 2.000 0. 000
EACH 0. 000 0. 00
916. 50000 0. 000 0. 00
0590 613-40010 *Light Standard Foundati on 59. 000 0. 000
EACH 0. 000 0. 00
1,175. 11000 0. 000 0. 00
0595 613-50100 Lighting Control Center 2.000 0. 000
EACH 0. 000 0. 00
32,581. 81000 0. 000 0. 00
0600 613-50130 *4-Pl ex Receptacle (Wth Back Box and Cover) 5. 000 0. 000
EACH 0. 000 0. 00
281. 33000 0. 000 0. 00
0605 614-00011 *Sign Panel (Qass I) 821. 000 0. 000
SF 0. 000 0. 00
28. 08000 0. 000 0. 00



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 21116-BID ESTI MATE RUN 09/ 09/ 2016
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 Roadway
0610 614-00012 *Sign Panel (dass I1) 209. 000 0. 000
SF 0. 000 0.00
37. 80000 0. 000 0.00
0615 614-00013 *Sign Panel (Oass 1) 31. 000 0. 000
SF 0. 000 0. 00
41. 04000 0. 000 0. 00
0620 614-00037 Si gn Panel (Special) ST-Al - VEH CULAR DI RECTI ONAL SI GN 2.000 0. 000
EACH 0. 000 0.00
4,492. 80000 0. 000 0. 00
0625 614-00037 Si gn Panel (Special) ST-G - PEDESTRI AN Bl KE DI RECTI ONAL 5. 000 0. 000
EACH 0. 000 0.00
2,311. 20000 0. 000 0. 00
0630 614-00037 Si gn Panel (Special) ST-J - PEDESTRI AN Bl KE DI RECTI ONAL 3. 000 0. 000
W TH
EACH 0. 000 0.00
1, 603. 80000 0. 000 0. 00
0635 614-00037 Si gn Panel (Special) ST-O - PEDESTRI AN Bl KE REGULATORY 1. 000 0. 000
EACH 0. 000 0. 00
378. 00000 0. 000 0. 00
0640 614-00037 Si gn Panel (Special) ST-G 1 - PEDESTRI AN- Bl KE 1. 000 0. 000
DI RECTI ONAL
EACH 0. 000 0. 00
2,160. 00000 0. 000 0. 00
0645 614-00041 Sign Post (Special) 4 I NCH SQUARE - LENGTH A 2.000 0. 000
EACH 0. 000 0. 00
475. 20000 0. 000 0. 00
0650 614-00041 Sign Post (Special) 3 INCH ROUND - LENGTH A 7.000 0. 000
EACH 0. 000 0. 00
55. 08000 0. 000 0. 00
0655 614-00041 Sign Post (Special) 3 INCH ROUND - LENGTH B 1. 000 0. 000
EACH 0. 000 0. 00
324. 00000 0. 000 0. 00
0660 614-00041 Si gn Post (Special) BRACKET- BREAK SAFE AS4 4" 5. 000 0. 000
RECTANGULAR
EACH 0. 000 0. 00
1, 188. 00000 0. 000 0. 00



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 21116-BID ESTI MATE RUN 09/ 09/ 2016
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0665 614-00041 Sign Post (Special) BRACKET 3" ROUND BASE 8. 000 0. 000
EACH 0. 000 0. 00
432. 00000 0. 000 0. 00
0670 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 42.000 0. 000
EACH 0. 000 0. 00
124. 20000 0. 000 0. 00
0675 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 41. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
248. 40000 0. 000 0. 00
0680 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
129. 60000 0. 000 0. 00
0685 614-70150 *Pedestrian Signal Face (16) (Countdown) 18. 000 0. 000
EACH 0. 000 0. 00
551. 85000 0. 000 0. 00
0690 614-70336 *Traffic Signal Face (12-12-12) 46. 000 0. 000
EACH 0. 000 0. 00
762. 85000 0. 000 0. 00
0695 614-70448 *Traffic Signal Face (12-12-12-12) 2. 000 0. 000
EACH 0. 000 0. 00
1, 136. 16000 0. 000 0. 00
0700 614-70560 *Traffic Signal Face (12-12-12-12-12) 11. 000 0. 000
EACH 0. 000 0. 00
1, 290. 89000 0. 000 0. 00
0705 614-72858 *Pedestal Pole (3 Foot 6 Inch) 1. 000 0. 000
EACH 0. 000 0. 00
1, 683. 68000 0. 000 0. 00
0710 614-72860 *Pedestrian Push Button 18. 000 0. 000
EACH 0. 000 0. 00
223. 99000 0. 000 0. 00
0715 614- 72866 *Fire Preenption Unit and Timer 15. 000 0. 000
EACH 0. 000 0. 00
4,217. 86000 0. 000 0. 00



CONTI D C18158- COVBO

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 15

PON: 21116-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 Roadway
0720 614-72871 *Loop Detector Wre (Prefab) Special 1, 990. 000 0. 000
LF 0. 000 0. 00
28. 13000 0. 000 0.00
0725 614-72875 *Loop Detector Wre 2, 760. 000 0. 000
LF 0. 000 0. 00
5. 09000 0. 000 0. 00
0730 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 3. 000 0. 000
EACH 0. 000 0. 00
16, 669. 08000 0. 000 0. 00
0735 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
17, 309. 66000 0. 000 0. 00
0740 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
17, 316. 15000 0. 000 0. 00
0745 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
19, 159. 98000 0. 000 0. 00
0750 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
19, 742. 12000 0. 000 0. 00
0755 614-81535 *Traffic Signal-Light Pole Steel (2-35&0 Foot Mast 1. 000 0. 000
Ar
m EACH 0. 000 0. 00
27, 186. 68000 0. 000 0. 00
0760 614- 84000 *Traffic Signal Pedestal Pole Steel 5. 000 0. 000
EACH 0. 000 0. 00
1, 135. 08000 0. 000 0. 00
0765 614- 85520 *Paint Traffic Signal Pole 6. 000 0. 000
EACH 0. 000 0. 00
611. 36000 0. 000 0. 00
0770 614-87010  *Fiber Optic Cable (Single Mde) (12 Fiber) 1, 850. 000 0. 000
LF 0. 000 0. 00
2.06000 0. 000 0. 00



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 21116-BID ESTI MATE RUN 09/ 09/ 2016
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway

0775 614-87325 *Closed Gircuit Tel evision Pole 1. 000 0. 000
EACH 0. 000 0. 00
9, 962. 49000 0. 000 0. 00
0780 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
2,191.17000 0. 000 0. 00
0785 614-87498 *Fi ber Optic Cable (Single Mde) (144 Strands) 4,900. 000 0. 000
LF 0. 000 0. 00
4. 87000 0. 000 0. 00
0790 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
326, 953. 94000 0. 000 0. 00
0795 625-00001 Construction Surveying (Hourly) 66. 667 0. 000
HOUR 0. 000 0. 00
162. 00000 0. 000 0. 00
0800 626-00100 *Mobi | i zation (without Autopay) 21116 1. 000 0. 000
LS 0. 000 0. 00
1, 368, 621. 21000 0. 000 0. 00
0805 627-00005 *Epoxy Pavenent MarKking 44. 000 0. 000
GAL 12. 800 2,073. 60
162. 00000 12. 800 2,073. 60
0810 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 1, 407. 000 0. 000
SF 0. 000 0. 00
19. 44000 0. 000 0. 00
0815 627-30310 *Preformed Plastic Pavenent Marking (60 M) 1, 053. 000 0. 000
(Xwal k- Stop Lin sF 0. 000 0. 00
17. 28000 0. 000 0. 00
0820 700- 70002 F/ A ANTI Cl PATED CMD Rai | i ng 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0825 700-70010 F/ A M nor Contract Revisions 185, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 21116-BI D ESTI MATE RUN 09/ 09/ 2016
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0830 700-70012 F/ A Asphal t Pavenent Incentive 95, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0835 700- 70013 F/ A Concrete Pavenent |ncentive 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0840 700-70016 F/ A Fuel Cost Adj ustnent 42, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0845 700- 70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0850 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 22, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0855 700-70310 F/ A Landscapi ng 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0860 700- 70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0865 700- 71000 CMEC Overrun Pool 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1140 900- 00014 Added Item (Lunp Sun)/ Tenporary Pedestrian Crossing / 1. 000 1. 000
CO- 005
LS 0. 000 0. 00
36, 000. 00000 1. 000 36, 000. 00
CAT 0200 CURRENT AMI  $ 5, 376,539.08 $ 48,724.19 % 132, 506. 92
CAT NO0201 Detour
0870 202-00195 *Renoval of Median Cover 344. 600 295. 600
SY 49. 000 1,137.78
23.22000 344. 600 8,001. 61
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PON: 21116-BID ESTI MATE RUN 09/ 09/ 2016
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201  Detour

0875 202- 00200 *Renoval of Sidewal k 78. 000 0. 000
Sy 0. 000 0. 00
17. 12000 0. 000 0. 00
0880 202- 00203 *Renoval of Curb and Cutter 2,115. 000 940. 000
LF 0. 000 0. 00
8.37000 940. 000 7,867.80
0885 202- 00206 *Renoval of Concrete Curb Ranp 59. 000 0. 000
Sy 0. 000 0. 00
6. 37000 0. 000 0. 00
0890 202- 00810 *Renoval of Gound Sign 4. 000 0. 000
EACH 0. 000 0. 00
48. 60000 0. 000 0. 00
0895 202-01130 *Renoval of Cuardrail Type 3 2,587. 000 0. 000
LF 0. 000 0. 00
3. 13000 0. 000 0. 00
0900 203-01500 *Bl adi ng 8. 000 0. 000
HOUR 0. 000 0. 00
166. 32000 0. 000 0. 00
0905 203-01510 *Backhoe 8. 000 0. 000
HOUR 0. 000 0. 00
166. 32000 0. 000 0. 00
0910 203-01550 *Dozi ng 8. 000 0. 000
HOUR 0. 000 0. 00
120. 96000 0. 000 0. 00
0915 203-01594 *Conbi nati on Loader 8. 000 0. 000
HOUR 0. 000 0. 00
127. 44000 0. 000 0. 00
0920 203-01597 *Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
239. 76000 0. 000 0. 00
0925 210- 00750 *Reset Light Standard 5. 000 0. 000
EACH 0. 000 0. 00

1, 688. 01000 0. 000 0. 00
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PON: 21116-BID ESTI MATE RUN 09/ 09/ 2016
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201  Detour

0930 210-00810 *Reset Ground Sign 25. 000 0. 000
EACH 0. 000 0. 00
118. 80000 0. 000 0. 00
0935 210-00815 *Reset Sign Panel 14. 000 0. 000
EACH 3. 000 405. 00
135. 00000 3. 000 405. 00
0940 210-00827 *Reset Pull Box 8. 000 0. 000
EACH 0. 000 0. 00
167. 72000 0. 000 0. 00
0945 210- 02900 *Rel ay Riprap 3. 000 0. 000
CY 0. 000 0. 00
73. 44000 0. 000 0. 00
0950 210-04010 *Adj ust Manhol e 3. 000 0. 000
EACH 0. 000 0. 00
612. 36000 0. 000 0. 00
0955 210- 04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
1, 420. 20000 0. 000 0. 00
0960 304- 06000 *Aggregat e Base Course (C ass 6) 16, 281. 000 3, 743. 650
TON 5, 353. 610 183, 842. 97
34. 34000 9, 097. 260 312,399.91
0965 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 4, 295. 000 608. 930
TON 1, 517. 490 190, 111. 15
125. 28000 2,126. 420 266, 397. 90
0970 411-10255  *Enulsified Asphalt (S| ow Setting) 1, 139. 000 0. 000
GAL 0. 000 0. 00
2.70000 0. 000 0. 00
0975 412-00801 Concrete Pavenent (8 Inch) (Special) 224. 000 16. 660
SY 0. 000 0. 00
163. 07000 16. 660 2,716.75
0980 412-00805 Concrete Pavenent (8 Inch) (Fast Track) 1, 707. 000 429. 630
Sy 25. 600 3,973. 89

155. 23000 455. 230 70, 665. 35
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PON: 21116-BID ESTI MATE RUN 09/ 09/ 2016
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201  Detour

0985 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 3, 338. 000 0. 000
LF 0. 000 0. 00
20. 36000 0. 000 0. 00
0990 606- 01340 *End Anchorage Type 3D 5. 000 0. 000
EACH 0. 000 0. 00
2,171. 55000 0. 000 0. 00
0995 606- 02005 *End Anchor age (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
3, 548. 34000 0. 000 0. 00
1000 608-00000 Concrete Si dewal k 53. 000 0. 000
Sy 0. 000 0. 00
57. 63000 0. 000 0. 00
1005 608-00010 Concrete Curb Ranp 88. 000 0. 000
Sy 0. 000 0. 00
87. 38000 0. 000 0. 00
1010 608-00015 Det ect abl e VMr ni ngs 175. 000 0. 000
SF 0. 000 0. 00
62. 75000 0. 000 0. 00
1015 609-21010 Curb and Gutter Type 2 (Section |-B) 453. 000 0. 000
LF 0. 000 0. 00
34. 47000 0. 000 0. 00

1020 609-21011 Curb and Qutter Type 2 (Section I-M 239. 000 0. 000
LF 0. 000 0. 00
35. 91000 0. 000 0. 00
1025 609-21020 Curb and Qutter Type 2 (Section I1-B) 1, 106. 000 264. 000
LF 208. 000 8, 080. 80
38. 85000 472. 000 18, 337. 20
1030 609-21021 Curb and Gutter Type 2 (Section I1-M 221. 000 50. 000
LF 0. 000 0. 00
38. 88000 50. 000 1, 944.00
1035 610- 00020 Medi an Cover Material (Patterned Concrete) 2, 789. 000 0. 000
SF 0. 000 0. 00

13. 20000 0. 000 0. 00
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PON: 21116-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 our
1040 612-00001  *Delineator (Type I) 46. 000 0. 000
EACH 0. 000 0. 00
70. 20000 0. 000 0. 00
1045 612-00002  *Delineator (Type I1) 29. 000 0. 000
EACH 0. 000 0. 00
70. 20000 0. 000 0. 00
1050 612-00003 *Del i neator (Type II1) 7.000 0. 000
EACH 0. 000 0. 00
70. 20000 0. 000 0. 00
1055 614-00011 *Sign Panel (Qass I) 144. 000 0. 000
SF 0. 000 0. 00
28. 08000 0. 000 0. 00
1060 614-00012 *Sign Panel (Cass I1) 15. 000 0. 000
SF 0. 000 0. 00
37.80000 0. 000 0. 00
1065 614-00013 *Sign Panel (Cass I11) 104. 000 0. 000
SF 0. 000 0. 00
41. 04000 0. 000 0. 00
1070 614-00818 *Steel Sign Post (W8x18) 33. 000 0. 000
LF 0. 000 0. 00
61. 56000 0. 000 0. 00
1075 614- 01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 4. 000 0. 000
EACH 0. 000 0. 00
124. 20000 0. 000 0. 00
1080 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 20. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
248. 40000 0. 000 0. 00
1085 627- 00005 *Epoxy Pavenment Mar ki ng 106. 000 0. 000
GAL 0. 000 0. 00
162. 00000 0. 000 0. 00
1090 627- 30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 901. 000 0. 000
SF 0. 000 0. 00
25. 92000 0. 000 0. 00
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PON: 21116-BID ESTI MATE RUN 09/ 09/ 2016
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201  Detour

1095 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 0. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 12000 0. 000 0.00

CAT 0201 CURRENT AMI  $ 1,747,888.97 $ 387,551.59 % 688, 735. 52
CAT NO0250 Roadway

0955 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
61. 40000 0. 000 0. 00

0960 MATERI AL ALLOWANCE 10. 500
LF 0. 000 0. 00
73. 68000 10. 500 773. 64

0965 MATERI AL ALLOWANCE 118. 000
LF 0. 000 0. 00
62. 61000 118. 000 7,387.98

0970 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0.00
121. 60000 0. 000 0.00

CAT 0250 CURRENT AMI  $ 0.00 % 0.00$ 8, 161. 62
CAT NOO0300 Walls/Ped Under pass

1100 206- 00000 Structure Excavation 548. 000 0. 000
CY 0. 000 0. 00
41. 77000 0. 000 0. 00
1105 504-04410 *Bl ock Faci ng 2, 125. 000 0. 000
SF 0. 000 0. 00
64. 15000 0. 000 0. 00
1110 601- 03000 *Concrete dass D 155. 000 0. 000
CY 0. 000 0. 00
729. 86000 0. 000 0. 00
1115 601- 40400 *Structural Concrete Stain 527. 000 0. 000
SY 0. 000 0. 00
16. 35000 0. 000 0. 00
1120 602- 00000 *Rei nforcing Steel 3, 261. 000 0. 000
LB 0. 000 0. 00

0. 93160 0. 000 0.00
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PON: 21116-BID ESTI MATE RUN 09/ 09/ 2016
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 Walls/Ped Underpass

1125 602- 00020 *Rei nforcing Steel (Epoxy Coated) 18, 657. 000 0. 000
LB 0. 000 0. 00
1. 05450 0. 000 0. 00
1130 606-00740  Quardrail Type 7 (Style CE) 65. 000 0. 000
LF 0. 000 0. 00
214.53000 0. 000 0. 00
1135 606-10705  *Bridge Rail Type 7 (Special) 726. 000 0. 000
LF 0. 000 0. 00
207. 96000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 468, 588.63 $ 0.00% 0. 00

PRQJIECT TOTAL CURRENT AMI $ 7,593,016.68 $ 436, 275.78 $ 829, 404. 06



COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 09/ 2016

ESTI MATE SUMVARY 20: 24: 58
CONTI D C18158- COVBO ESTI MATE NO 0008 PROG SPEC YR 2005
PCON: 21122-BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 229.0 DAYS TIME ALLOW 6/30/2018 FI XED COVPLETI ON DATI
SH 82 GRAND AVENUE BRI DGE (F-0 PERCENT TIME:  25.22 ORI G TIME ALLOW 6/30/2018 FI XED COMPLETI ON DATI
PROJECT NO FBR 0821- 105
SH 82 GRAND AVE PEDESTRI AN BRI DGE
NAME OF ROAD:
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
Granite and RLW Joi nt Venture PAY PERI OD ENDI NG 08/ 20/ 2016 DATE TI ME STARTED 01/05/2016
585 st Beach Street DATE LET 12/ 01/ 2015 DATE WORK BEGAN 01/ 05/ 2016
DATE AWARDED 12/ 17/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 05/ 2016 DATE ACCEPTED
wat sonvi | | e CA 95076 (831) 724- 1011 DATE NOTI CE TO PROCEED 01/ 05/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 12,185, 815. 63 PARTI C PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMT: $ 63,377, 492. 21 NON-PARTI Ol PATI NG 3,481, 968. 52 980, 545. 45
PERCENT COWPLETE: 28.57% TOTAL EARNI NGS 3, 481, 968. 52 980, 545. 45
FUNDS AVAI LABLE: $ 8,703,847.11 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 3, 481, 968. 52 980, 545. 45
TOTAL CLAI VB $ 0.00 RETAI NAGE - 104, 459. 06 - 29, 416. 37
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,377, 509. 46 951, 129. 08
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,377, 509. 46 951, 129. 08
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 951, 129. 08

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 18158-BI D ESTI MATE RUN
PRQJECT: FBR 0821- 094 ESTI MATE NO 0008
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNT PR CE

CAT NO0250 Roadway

0955 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
61. 40000 0. 000 0. 00

0960 MATERI AL ALLOWANCE 10. 500
LF 0. 000 0.00
73. 68000 10. 500 773. 64

0965 MATERI AL ALLOWANCE 118. 000
LF 0. 000 0. 00
62. 61000 118. 000 7,387.98

0970 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
121. 60000 0. 000 0. 00
CAT 0250 CURRENT AMI  $ 0.00 % 0.00$ 8, 161. 62
CAT NO0252 ROADWAY

0005 201- 00000 *C earing and G ubbi ng 1. 000 0. 000
LS 0. 000 0.00
15, 498. 00000 0. 000 0. 00
0010 202- 00002 Renoval of Structure (Special) 40. 000 0. 000
EACH 0. 000 0.00
422.67000 0. 000 0. 00
0015 202- 00010 *Renoval of Tree 7.000 0. 000
EACH 0. 000 0.00
783. 00000 0. 000 0. 00
0020 202- 00035 *Renoval of Pipe 387. 000 0. 000
LF 0. 000 0.00
57. 56000 0. 000 0. 00
0025 202- 00155 Renoval of wall 296. 000 0. 000
LF 0. 000 0.00
53. 95000 0. 000 0. 00
0030 202- 00155 Renoval of Wall (Special) 54. 000 54. 000
LF 0. 000 0.00

54. 07000 54. 000 2,919.78



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21122-BI D ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FBR 0821- 105 ESTI MATE NO. 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0252  ROADWAY
0035 202- 00200 *Renoval of Sidewal k 1, 344. 000 0. 000
Sy 0. 000 0.00
17. 12000 0. 000 0. 00
0040 203-00100 *Mick Excavation 33.333 0. 000
Cy 0. 000 0.00
46. 33000 0. 000 0. 00
0045 207- 00205 *Topsoi | 60. 000 0. 000
Cy 0. 000 0.00
80. 46000 0. 000 0. 00
0050 212- 00006 Seeding (Native) 0. 500 0. 000
ACRE 0. 000 0.00
1, 036. 80000 0. 000 0. 00
0055 212-00032 Soi | Condi tioning 0. 500 0. 000
ACRE 0. 000 0.00
2,018. 52000 0. 000 0. 00
0060 213-00002 Mul ching (Weed Free Hay) 0.100 0. 000
ACRE 0. 000 0.00
937. 44000 0. 000 0. 00
0065 213-00008 Mul ching (Wod Chi p) 284. 000 0. 000
CF 0. 000 0.00
8. 21000 0. 000 0. 00
0070 213-00061 Mul ch Tacki fier 5. 000 0. 000
LB 0. 000 0.00
2.70000 0. 000 0. 00
0075 214-00225 Deci duous Tree (2.5 Inch Caliper) 3. 000 0. 000
EACH 0. 000 0.00
351. 00000 0. 000 0. 00
0080 214- 00508 Evergreen Tree (8 Foot) (Ball and Burlap) 6. 000 0. 000
EACH 0. 000 0.00
864. 00000 0. 000 0. 00
0085 240- 00000 W ldlife Biologist 175. 000 0. 000
HOUR 0. 000 0.00
102. 60000 0. 000 0. 00



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 21122-BID ESTI MATE RUN 09/ 09/ 2016
PRQIECT: FBR 0821- 105 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0252 ROADVWAY
0090 240-00010 Renoval of Nests 125. 000 0. 000
HOUR 0. 000 0. 00
132. 89000 0. 000 0. 00
0095 240- 00020 Netting 3, 000. 000 0. 000
SY 0. 000 0. 00
10. 94000 0. 000 0. 00
0100 304- 06000 *Aggregat e Base Course (C ass 6) 91. 000 0. 000
TON 0. 000 0. 00
34. 34000 0. 000 0. 00
0105 420- 00200 Ceotextile (Weed Barrier) 126. 000 0. 000
SY 0. 000 0. 00
3.52000 0. 000 0. 00
0110 601-03000 *Concrete Oass D 66. 000 0. 000
CY 0. 000 0. 00
729. 86000 0. 000 0. 00
0115 601-21010 Precast Concrete Unit 0. 500 0. 000
CY 0. 000 0. 00
7,560. 00000 0. 000 0. 00
0120 601- 40007 *CQut Stone Veneer (Ashler) 202. 000 0. 000
SF 0. 000 0. 00
60. 33000 0. 000 0. 00
0125 602- 00000 *Rei nforcing Steel 428. 000 0. 000
LB 0. 000 0. 00
0. 93160 0. 000 0. 00
0130 603-50006 *6 Inch Plastic Pipe Sanitary 19. 000 0. 000
LF 0. 000 0. 00
109. 08000 0. 000 0. 00
0135 608-00000  Concrete Sidewal k 31.000 0. 000
SY 0. 000 0. 00
57. 63000 0. 000 0. 00
0140 608- 00006 Concrete Sidewal k (6 Inch) 408. 000 0. 000
SY 0. 000 0. 00
76. 08000 0. 000 0. 00



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21122-BID ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FBR 0821- 105 ESTI MATE NO. 0008 20: 24: 58
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0252 ROADWAY
0145 608-00010 Concrete Curb Ranp 13. 000 0. 000
Sy 0. 000 0. 00
87. 38000 0. 000 0. 00
0150 608-00015 Det ect abl e Vr ni ngs 24.000 0. 000
SF 0. 000 0. 00
62. 75000 0. 000 0. 00
0155 613-00075 *3/4 Inch Electrical Conduit 130. 000 0. 000
LF 0. 000 0. 00
3. 25000 0. 000 0. 00
0160 613-00400 *4 Inch Electrical Conduit 1, 700. 000 0. 000
LF 0. 000 0. 00
18. 94000 0. 000 0. 00
0165 613-01050 *1/2 Inch Eectrical Conduit (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
2.71000 0. 000 0. 00
0170 613-01125 *1-1/4 Inch Electrical Conduit (Plastic) 275. 000 0. 000
LF 0. 000 0. 00
6. 49000 0. 000 0. 00
0175 613-05200 *Heat Trace Cable 20. 000 0. 000
LF 0. 000 0. 00
81. 15000 0. 000 0. 00
0180 613-07001 *Type One Pull Box 2. 000 0. 000
EACH 0. 000 0. 00
319. 21000 0. 000 0. 00
0185 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
46, 834. 30000 0. 000 0. 00
0190 613- 16000 *Lumi nai re (Special) 108. 000 0. 000
EACH 0. 000 0. 00
2, 692. 22000 0. 000 0. 00
0195 613-40010 *Li ght Standard Foundati on 1. 000 0. 000
EACH 0. 000 0. 00
1, 175. 11000 0. 000 0. 00



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 21122-BID ESTI MATE RUN 09/ 09/ 2016
PRQIECT: FBR 0821- 105 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0252 ROADVWAY
0200 613-50125 *Control Center Box 1. 000 0. 000
EACH 0. 000 0. 00
6, 651. 41000 0. 000 0. 00
0205 613-50130 *4-Pl ex Receptacle (Wth Back Box and Cover) 3. 000 0. 000
EACH 0. 000 0. 00
281. 33000 0. 000 0. 00
0210 614-00037 Si gn Panel (Special) ST-H Ped Bike Directory 3. 000 0. 000
EACH 0. 000 0. 00
1, 382. 40000 0. 000 0. 00
0215 614-00037 Si gn Panel (Special) ST-J Ped Bike Directory 1. 000 0. 000
EACH 0. 000 0. 00
1, 603. 80000 0. 000 0. 00
0220 614-00041 Sign Post (Special) 4" Square - Length B 3. 000 0. 000
EACH 0. 000 0. 00
669. 60000 0. 000 0. 00
0225 614-00041 Si gn Post (Special) Bracket Break Safe AS4 4" 3. 000 0. 000
Rect angul ar
EACH 0. 000 0. 00
1, 188. 00000 0. 000 0. 00
0230 619-00007 *Connect To Existing Waterline 1. 000 0. 000
EACH 0. 000 0. 00
1, 965. 60000 0. 000 0. 00
0235 619-06100 *10 Inch Ductile Iron Pipe 7.000 0. 000
LF 7.000 1, 761. 48
251. 64000 7.000 1, 761. 48
0240 619-06160 *16 Inch Ductile Iron Pipe 548. 000 0. 000
LF 398. 000 118, 635. 84
298. 08000 398. 000 118, 635. 84
0245 619-10160 16 Inch Wl ded Steel Pipe 632. 000 0. 000
LF 577. 000 364, 537. 06
631. 78000 577. 000 364, 537. 06
0250 619-10240 *24 1 nch Wl ded Steel Pipe 88. 000 0. 000
LF 37.000 4,915. 08
132. 84000 37.000 4,915. 08



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 21122-BID ESTI MATE RUN 09/ 09/ 2016
PRQIECT: FBR 0821- 105 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0252 ROADVWAY
0255 619- 50060 3/4 Inch Plastic Pipe 260. 000 0. 000
LF 0. 000 0. 00
5. 40000 0. 000 0. 00
0260 619-50160 2 Inch Plastic Pipe 210. 000 0. 000
LF 0. 000 0. 00
10. 80000 0. 000 0. 00
0265 619-50240 3 Inch Plastic Pipe 150. 000 0. 000
LF 0. 000 0. 00
11. 88000 0. 000 0. 00
0270 619-71516 *2 Inch Air and Vacuum Val ve 2. 000 0. 000
EACH 0. 000 0. 00
4, 833. 00000 0. 000 0. 00
0271 900- 00014 Added Item (Lunmp Sum)/ CO- 002 Air Valve Mesh Screen 1. 000 0. 000
LS 0. 000 0. 00
302. 32000 0. 000 0. 00
0275 619- 75000 *Cast Iron Val ve Box 3. 000 0. 000
EACH 0. 000 0. 00
990. 36000 0. 000 0. 00
0280 619- 75080 *10 I nch Gate Val ve 2. 000 0. 000
EACH 2.000 5, 875. 20
2,937. 60000 2.000 5, 875. 20
0285 619-76128 *16 Inch Butterfly Valve 4.000 0. 000
EACH 2.000 9,192.90
4,596. 45000 2.000 9,192. 90
0290 623-00156 Irrigation Bubbler 18. 000 0. 000
EACH 0. 000 0. 00
12. 96000 0. 000 0. 00
0295 623-01716 2 Inch Backfl ow Preventer 1. 000 0. 000
EACH 0. 000 0. 00
514. 08000 0. 000 0. 00
0300 623-03108 1 Inch Automatic Control Valve 1. 000 0. 000
EACH 0. 000 0. 00
152. 27000 0. 000 0. 00



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 21122-BI D ESTI MATE RUN 09/ 09/ 2016
PRQIECT: FBR 0821- 105 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0252 ROADVWAY
0305 623-04008 1 Inch Quick-Coupl er Valve 1. 000 0. 000
EACH 0. 000 0. 00
142. 56000 0. 000 0. 00
0310 623-05024 3 Inch Gate Val ve 1. 000 0. 000
EACH 0. 000 0. 00
205. 20000 0. 000 0. 00
0315 623-06900 Val ve Box 3. 000 0. 000
EACH 0. 000 0. 00
58. 32000 0. 000 0. 00
0320 623-08108 8 Station Automatic Controller 1. 000 0. 000
EACH 0. 000 0. 00
3, 119. 04000 0. 000 0. 00
0325 625-00001 Construction Surveying (Hourly) 66. 667 0. 000
HOUR 0. 000 0. 00
162. 00000 0. 000 0. 00
0330 626-00100 *Mobi | i zation (without Autopay) 21122 1. 000 0. 000
LS 0. 000 0. 00
2,463, 518. 19000 0. 000 0. 00
0335 700- 70002 F/ A ANTI Cl PATED CMO 1, 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70010 F/ A M nor Contract Revisions 245, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70310 F/ A Landscapi ng 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 21122-BID ESTI MATE RUN 09/ 09/ 2016
PRQIECT: FBR 0821- 105 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0252 ROADVWAY
0360 700- 71000 CMEC Overrun Pool 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0252 CURRENT AMI  $ 5, 336,841.59 % 504, 917.56 $ 507, 837. 34
CAT NO0352 STR F-07-AY
0365 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
709, 322. 43000 1. 000 709, 322. 43
0370 206- 00000 Structure Excavation 907. 000 0. 000
CY 0. 000 0. 00
41. 77000 0. 000 0. 00
0375 206- 00050 *Structure Backfill (Special) 41. 000 0. 000
CY 0. 000 0. 00
78. 83000 0. 000 0. 00
0380 206- 00100 *Structure Backfill (dass 1) 918. 000 0. 000
cY 201. 000 13, 093. 14
65. 14000 201. 000 13, 093. 14
0385 206- 00200 Structure Backfill (dass 2) 40. 000 0. 000
CY 0. 000 0. 00
35. 68000 0. 000 0. 00
0390 206-01795 *Shoring (Area 15) 1. 000 1. 000
LS 0. 000 0. 00
18, 448. 41000 1. 000 18, 448. 41
0395 503-00048 *Drilled Caisson (48 Inch) 230. 000 230. 000
LF 0. 000 0. 00
908. 56000 230. 000 208, 968. 80
0400 503-00078 *Drilled Caisson (78 Inch) 210. 000 210. 000
LF 0. 000 0. 00
3, 400. 73000 210. 000 714, 153. 30
0405 503-01120 *Mcropile (12 Inch) 279. 000 279. 000
LF 0. 000 0. 00
334.80000 279. 000 93, 409. 20
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PON: 21122-BID ESTI MATE RUN 09/ 09/ 2016
PRQIECT: FBR 0821- 105 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0352 STR F-07-AY
0410 503-02000 *Verification Test Pile 1. 000 0. 000
EACH 0. 000 0. 00
46, 440. 00000 0. 000 0. 00
0415 509- 00000 *Structural Steel 527, 544. 000 335, 360. 000
LB 177,122. 000 37,964. 33
0.21434 512, 482. 000 109, 845. 39
0420 512-00101 Bearing Device (Type I) 6. 000 6. 000
EACH 0. 000 0. 00
3, 452. 00000 6. 000 20, 712. 00
0425 512-00102  Bearing Device (Type II) 4.000 4.000
EACH 0. 000 0. 00
2,854.12000 4. 000 11, 416. 48
0430 512-00103 Bearing Device (Type II1) 2. 000 2.000
EACH 0. 000 0. 00
7,262. 47000 2.000 14, 524. 94
0435 513-00690 Bridge Drain (Special) 1. 000 0. 000
EACH 0. 000 0. 00
32, 055. 26000 0. 000 0. 00
0440 514-01100 Per f orat ed Al uni num Panel 2,194. 000 0. 000
SF 0. 000 0. 00
34. 66000 0. 000 0. 00
0445 515-00300 *Wat er proof Coati ng 165. 000 0. 000
Sy 45. 000 1, 944.00
43. 20000 45. 000 1, 944.00
0450 515-00400 *Concrete Seal er 2,711.000 0. 000
SY 0. 000 0. 00
14. 58000 0. 000 0. 00
0455 518-00100 Wt er st op 232. 000 135. 000
LF 0. 000 0. 00
16. 16000 135. 000 2,181. 60
0460 518-01050 Bri dge Expansion Device (Special) 36. 000 0. 000
LF 0. 000 0. 00
689. 11000 0. 000 0. 00
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PCN: 21122-BID ESTI MATE RUN 09/ 09/ 2016
PRQJECT: FBR 0821- 105 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0352 STR F-07-AY
0465 601- 03040 *Concrete O ass D (Bridge) 1, 175. 000 462. 000
CY 165. 000 163, 244. 40
989. 36000 627. 000 620, 328. 72
0470 601-40005 *Cut Stone Veneer 4,595. 000 0. 000
SF 175. 000 9, 779. 00
55. 88000 175. 000 9, 779. 00
0475 601- 40400 *Structural Concrete Stain 17. 000 0. 000
SY 0. 000 0. 00
16. 35000 0. 000 0. 00
0480 602- 00000 *Rei nforcing Steel 170, 335. 000 148, 650. 000
LB 0. 000 0. 00
0. 93160 148, 650. 000 138, 482. 34
0485 602- 00020 *Rei nforcing Steel (Epoxy Coated) 117, 725. 000 0. 000
LB 0. 000 0. 00
1. 05450 0. 000 0. 00
0490 603-50002 2 Inch Plastic Pipe 577. 000 0. 000
LF 577. 000 3,115. 80
5. 40000 577. 000 3,115. 80
0495 603-50004 4 Inch Plastic Pipe 6, 923. 000 0. 000
LF 6, 923. 000 74, 768. 40
10. 80000 6, 923. 000 74, 768. 40
0500 604-39000 Manhol e Speci al 3. 000 0. 000
EACH 0. 000 0. 00
8, 724. 89000 0. 000 0. 00
0505 605-83000 *Geoconposite Drain 114. 000 0. 000
SY 0. 000 0. 00
20. 52000 0. 000 0. 00
0510 613-00075 *3/4 Inch Electrical Conduit 2, 054. 000 0. 000
LF 0. 000 0. 00
3. 25000 0. 000 0. 00
0515 613-00100 *1 Inch Electrical Conduit 13. 000 0. 000
LF 0. 000 0. 00
6. 49000 0. 000 0. 00
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PON: 21122-BID ESTI MATE RUN 09/ 09/ 2016
PRQIECT: FBR 0821- 105 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0352 STR F-07-AY

0520 613-00125 *1-1/4 Inch El ectrical Conduit 165. 000 0. 000
LF 0. 000 0. 00
7.57000 0. 000 0. 00
0525 613- 00200 *2 Inch Electrical Conduit 9. 000 0. 000
LF 0. 000 0. 00
17. 85000 0. 000 0. 00
0530 613- 00400 *4 Inch Electrical Conduit 108. 000 0. 000
LF 0. 000 0. 00
18. 94000 0. 000 0. 00
0535 613- 00600 *6 Inch Electrical Conduit 2, 388. 000 0. 000
LF 2, 308. 000 118, 885. 08
51. 51000 2, 308. 000 118, 885. 08
0540 613- 04020 Hanger System 1. 000 0. 520
LS 0. 480 17, 889. 61
37, 270. 02000 1. 000 37, 270. 02
0545 619-10081 Wl ded Steel Pipe (8 Inch) (Install Only) 613. 000 200. 000
LF 377.000 34,944. 13
92. 69000 577.000 53, 482. 13
0550 621- 00650 *Pedestrian Stair Structure 1. 000 0. 000
LS 0. 000 0. 00
178, 827. 44000 0. 000 0. 00
0555 622-00100 Shade Shel ter 2.000 0. 000
EACH 0. 000 0. 00
124, 239. 96000 0. 000 0. 00

CAT 0352 CURRENT AMI  $ 4,699, 508. 36 $ 475,627.89% 2,974,131.18
CAT NO0353 Wl |

%]

0560 515-00400 *Concrete Seal er 102. 000 0. 000
SY 0. 000 0. 00
14. 58000 0. 000 0. 00
0565 601- 03050 *Concrete Cass D (Wll) 0. 000 0. 000
CcY 0. 000 0. 00
765. 98000 0. 000 0.00

CAT 0353 CURRENT AMI  $ 1,487.16 $ 0.00$ 0. 00
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CONTI D C18158- COVBO
PCN: 21122-BI D ESTI MATE RUN 09/ 09/ 2016
PRQIECT: FBR 0821- 105 ESTI MATE NO 0008 20: 24: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0354 Elevator Structure
0570 622-11160 Erect Building 1. 000 0. 000
LS 0. 000 0. 00
2, 147, 978. 52000 0. 000 0. 00
CAT 0354 CURRENT AMI  $ 2,147,978.52 $ 0.00% 0. 00

PRQJIECT TOTAL CURRENT AMI $ 12, 185, 815. 63 $

980, 545.45$ 3,490, 130. 14



